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INTRODUCTION 

The Conveyance System Improvements Project (CSI) is a comprehensive evaluation of the county 
conveyance system and an assessment of requirements to transport flows projected to the year 2050.  
General alternatives for additional capacity in the Mill Creek/Green River Subregional Planning Area 
(MC/GR) were identified and subsequently developed into working alternatives.  The work progress 
and results were reported in Task reports 210 through 250 for the MC/GR.   

Wastewater flow projections by decade to year 2050 were developed for the MC/GR and presented 
in the Task 240 report.  The flow projections were distributed throughout the MC/GR to specific 
areas called Flow Projection Areas (FPAs), which conform to local agency collection systems.  
Using the King County hydraulic model, the flow was then routed into the King County conveyance 
system to determine future adequacy or lack of capacity.  Based on these results, alternatives for 
providing the required conveyance capacity were developed.  For purposes of organizing results and 
describing alternatives, the MC/GR was divided into three planning zones: Kent, Auburn, and Soos, 
as shown in Figure 250S-1.   

The alternatives developed in Task 240 were defined to planning level for the purpose of 
comparative evaluation.  Initial definition of alternatives included pipe size; general alignment; and 
recognition of significant features such as roadways, railroads, streams, and wetlands, etc.  
Comparative evaluation of alternatives was presented in the Task 250 report.  The primary basis for 
comparison was cost, which was prepared from the Task 250 cost model.  Pipe size estimates were 
used for selecting construction cost unit prices.  However, the alternatives were not detailed to the 
extent that a specific project budget could be identified.  The potential impact of infiltration and 
inflow (I/I) reduction on alternative design and cost was also evaluated and presented in the Task 250 
report. 

Additional development and evaluation of the most advantageous alternatives in the Kent and 
Auburn planning zones was completed and is presented in this supplement to the Task 250 report.  
This additional work optimizes the hydraulic capacity of the proposed projects and validates or 
revises alignments and grades to accommodate critical service elevations and physical constraints.  
Alignment improvements were developed based on existing construction corridors and opportunities 
to minimize impacts on the public and existing improvements.  An additional Task 250 supplemental 
report will provide additional detail for the Soos Planning Zone 

Construction estimates were prepared for the general alternatives developed in the MC/GR Task 250 
report using the tables presented in the draft Task 250 report on conveyance system cost estimates.  
The tables presented in that report are based on a fixed average condition for varying pipe diameter 
and are derived from an extensive cost model spreadsheet that develops cost for a variety of 
construction scenarios.  The cost model spreadsheet allows specific conditions including depth and 
unit material prices to be factored into a specific unit price for a constructed facility.  The cost 
estimates presented in this Task 250 Supplement were developed for specific projects using the 
updated cost model Tabula, developed for the CSI project.  These cost estimates are included in 
Appendix A.  Generally, the higher construction costs presented in this supplement are the product of 
more specific determinations of pipeline depth, methods of construction, and local conditions.  
Pipeline cost has been assumed to include import fill of trenches, relocation of existing utilities, 
dewatering, and pavement restoration throughout the project length.  Total project cost is estimated 
from King County’s budget model.  Final predesign studies may find certain elements over-estimated 
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while others are under estimates.  The supplement estimates are conservative and subject to some 
reduction by refinement during predesign.  Construction cost is estimated to year 2001 dollars.  Final 
project estimates should be escalated to year of construction.  Table 250S-1 presents project costs for 
each planning zone. 

Table 250S-1. Construction Cost Estimates for MC/GR Working Alternatives 

 Working Alternative 
Estimated Construction Cost a 

(million dollars) 
Total Project Cost 

(million dollars) 

Auburn Planning Zone   
Southwest Interceptor $32.8 $67.1 
26th Street Trunk $2.1 $4.6 
Stuck River Trunk $9.2 $19.7 

 Auburn Planning Zone Total $91.4 
Kent Planning Zone   

Garrison Creek Relief Trunk $12.4 $26.6 
James Trunk $4.4 $9.5 
Meeker Trunk $2.6 $5.5 
Southwest Interceptor $41.7 $85.1 

 Kent Planning Zone Total $126.7 
 Total Estimated Cost $218.1 
a  Cost estimate based on CSI cost model version 0.6.2 (2001 dollars) 

General plan and profile sheets are presented at the end of each project discussion to document the 
refined projects and provide a basis for refinement of the cost estimates provided in the Task 250 
report.  These project refinements are presented as working alternatives, subject to further decisions 
and revision at the time of project implementation.  Design issues and constraints that will impact 
project implementation are also described.   
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To reduce File size, this figure is now included in a separate .pdf file 
and is available on the CSI web library 

 

 

must fall on an odd page 

Figure 250S-1. Working Alternatives Kent, Auburn, and Soos Planning Zones 

8 ½ x 11 color figure 
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second page for figure 250s-1 
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SOUTHWEST INTERCEPTOR 
KENT AND AUBURN PLANNING ZONES 

The new Southwest Interceptor consists of approximately ten miles of sewer construction generally 
located within the West Valley Highway right-of-way.   

WORKING ALTERNATIVE DESCRIPTION 
Figure 250S-2 shows the working alternative for the Southwest Interceptor; existing King County 
sewers; the MC/GR boundary; and the Auburn, Kent, and Soos planning zones.  Points A through H 
in the figure are used in the text and graphics to describe the alignments for the working alternative.   

The Southwest Interceptor working alternative redirects flow from the Auburn Interceptor (Sections 
1, 2, and 3), Auburn West Valley Interceptor, Auburn West Interceptor, and M Street Trunk easterly 
to the Southwest Interceptor in the West Valley Highway.  The Southwest Interceptor serves the 
southernmost basins of the MC/GR, as well as providing relief to the Auburn Interceptor through 
several diversions.  The only area not directly served by this interceptor is located east of the Auburn 
(1) Interceptor and north of James Street in Kent.  That area will continue to be served by the 
Garrison Creek Relief Trunk, Mill Creek, and Auburn (1) Interceptors.   

Other potential routes were considered.  The hydraulic flow routing model eliminated most routes, and 
planning level field inspection eliminated the rest of the variations that had been considered.  Extensive 
wetland areas adjacent to SR 167 limited the feasibility of an alignment in that right-of-way.  

The proposed Southwest Interceptor begins with a 27 inch diameter sewer to carry a design flow rate 
of 5.5 million gallons per day (mgd), which is connected to the downstream end of the Pacific Pump 
Station forcemain at Tacoma Boulevard and 3rd Avenue South (point A) in Algona.  It is routed east 
to Algona Boulevard and north to 11th Avenue North, where it picks up approximately 28.4 mgd 
from the east (point B).  Flow from the east is diverted from the West Valley, West, and M Street 
interceptors.  At that point the diameter is increased to 54 inches, and flow is routed west under 
SR 167 and north on West Valley Highway.  The 54 inch sewer continues north with a design 
capacity of 42.3 mgd to about 29th Street Northwest (point C).  At that point there is a 54 inch 
diameter intertie that routes the majority of flow (±31.7 mgd) east to the existing Auburn Interceptor 
to make use of its  available capacity.  A 36 inch diameter sewer with a design flow rate of 13.6 mgd 
continues north on West Valley Highway to South 277th Street (point D). 

The available grade between point D and the Green River siphon to the north is inadequate to carry 
the combined projected flow for the Southwest Interceptor, the Auburn Interceptor, and the South 
277th Interceptor, unless two parallel 72-inch diameter pipes are constructed.  The Southwest 
Interceptor working alternative uses a single 72-inch diameter sewer to convey flow to a new siphon. 

At South 277th Street, the South 277th Interceptor flows into the Auburn Interceptor, and 
approximately 45.3 mgd of the combined projected flow is diverted west to the Southwest Interceptor 
through a 60 inch intertie at point D.  The Southwest Interceptor then continues north with a 72 inch 
diameter sewer at a very flat slope.  Construction of a siphon under the Green River in Kent is 
required at point E; a 1.5 foot vertical drop in grade is allowed across the siphon.  At Meeker Street 
in Kent, about 6.2 mgd from the West Hill Interceptor must be diverted to the Southwest Interceptor 
to reduce excessive flow in the West Hill, ULID 1/4, and ULID250 interceptors.   
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At James Street in Kent, flow is diverted from the Mill Creek and Garrison Creek Relief Trunk to the 
Auburn Interceptor.  An intertie with the Southwest Interceptor is also proposed at this point.  A 42-
inch intertie at James Street (G) diverts about 16.2 mgd from the Auburn Interceptor, and the 
diameter is increased to 78 inches.   

The downstream end of the Southwest Interceptor connects to the existing King County system 
where the 108 inch diameter South Interceptor joins the Kent Cross Valley Interceptor and the 
Auburn (1) Interceptor at manhole AUB1.R18H-01 (point H).  The Southwest Interceptor is elevated 
to match the pipe crown of the South Interceptor.  Flow from point H will be distributed to the newer 
108-inch diameter South Interceptor and the existing 72 inch ULID1/2 Interceptor (via the Kent 
Cross Valley Interceptor) depending on final pipe elevation or use of weirs.  Analysis of system 
performance to the north, including flow contributions from the North Green River Subregional 
Planning Area, may suggest a more specific distribution of flow to either sewer. 

Interties at 29th Street NW (point C) and South 277th Street (point D), allow construction of the 
7,700 foot section of the Southwest Interceptor between the interties to be delayed until 2020.  Flow 
is diverted to the Auburn Interceptor to make use of existing capacity there.  A 36 inch diameter 
sewer, constructed in 2020, would be adequate through that section.  A 54 inch sewer is required 
between points C and D if the 29th Street Intertie is not constructed.  Planning level analysis of the 
effects of an inflow and infiltration (I/I) reduction program indicate that this section may not be 
required if the I/I reduction is effective and timely.  Construction cost estimates for the 29th Street 
NW intertie is about $2.6 million and the 36-inch sewer is about $6.1 million. 

An alternative to the proposed project would eliminate the 29th Street NW intertie and construct a 
54-inch diameter sewer between points C and D.  Estimated cost for construction 54 inch sewer is 
about $8.9 million.  Use of a 54 inch pipe in the area should be considered regardless of the 
construction of the 29th Street Intertie because the capacity of the section of pipeline may be 
exceeded in the future.  Replacement of the pipeline will likely be very costly as this area becomes 
more densely developed. 

The South 277th Street intertie at point D is required in either configuration.   

The photographs and text provided below show existing views looking downstream from intervals 
along the proposed alignment, starting from the upstream end.  In all other projects, a symbol on the 
figure indicates placement and direction of photographs.  This was not done for the Southwest 
Interceptor due to limited room on the graphic.  Water lines, sewers, power, and telephone utilities 
were evident in all rights-of-way along the alignment, unless noted under the photo.  Preliminary 
plan and profile sheets at the end of this project discussion show the Southwest Interceptor working 
alternative with proposed diameters, interties, and connection points, using 1997 aerial photos for the 
plan view. 
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To reduce File size, this figure is now included in a separate .pdf file 
and is available on the CSI web library 

 

 

Must appear on odd page 

Figure 250S-2. Southwest Interceptor Working Alternative 

8 ½ x 11 color figure 
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Southwest Interceptor Working Alternative from A to B 
 

1 2

1.  (A) View west on 3rd Avenue South at 
Tacoma Boulevard South from beginning 
connection point at existing manhole ALPAC
238.  Stormwater is conveyed by ditches.  
The alignment crosses a public trail.  Access 
to homes must be maintained 

2.  View north on Algona Boulevard South at 
3rd Avenue South.  Stormwater is conveyed by 
ditches.  Access to homes must be maintained 

 
 

 

3 

3. View north on Algona Boulevard North 
at Main Street.  Power and telephone lines 
are underground through this section.  
Access to homes must be maintained.

4

4.  View northwest on Algona Boulevard 
North at 7th Avenue North.  Access to 
homes must be maintained. 
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5 

5.  View west on 11th Avenue North at 
Algona Boulevard North.  Micro-tunneling 
is required to cross SR167.  There is a large 
ditch/wetland area next to the highway that 
is shown on the map as an unnamed creek.  
Access to homes must be maintained. 

6

6.  View west on 11th Avenue North at 
SR 167.  Access to businesses must be 
maintained. 

 
 
 
 
 
 
 
 
 
 
 
Southwest Interceptor Working Alternative from B to C 

 

7 

7.  (B) View north on  West Valley 
Highway at 11th Avenue North.   
Stormwater is conveyed by ditches and 
there is a wide shoulder through this 
section.  Access to businesses must be 
maintained. 

8

8.  View north on West Valley Highway north 
of the curve at 15th Street Southwest.  
Stormwater is conveyed by ditches and there is 
a narrow shoulder through this section.  At 
SR18 the alignment crosses on unnamed creek 
that is apparently piped at that point 
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10

10.  View north on West Valley Highway 
south of 15th Street Northwest.  Roadway 
widens prior to the intersection and sidewalk 
begins.  Access to business must be 
maintained. 

9 

9.  View north on West Valley Highway 
south of the curve at West Main Street.  
Stormwater is conveyed by ditches and there 
is a wide shoulder through this section.  Mill 
Creek parallels the alignment in the property 
to the east. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Southwest Interceptor Working Alternative from C to D 

 

11 

11.  (C) View north on West Valley 
Highway at 29th Street Northwest.  North 
of the curve, the alignment crosses a 
tributary of Mill Creek, the sidewalk ends 
and the roadway narrows.  Access to 
businesses must be maintained. 

12

12.  View north on West Valley Highway 
north of 37th Street Northwest.  Stormwater is 
conveyed by ditches and there is a narrow 
shoulder through this section.  Access to 
businesses must be maintained. 

 
 
 

wp1  00-01033-000 tm250 supplement, kent and auburn 1.doc 

July 5, 2001  Page 11 



Final Task 250 Supplement—Kent and Auburn 

Southwest Interceptor Working Alternative from D to E 

 

13 

13.  (D)   View north on West Valley Highway at 
South 277th Street.  The alignment crosses Mill 
Creek twice.  Stormwater is conveyed by ditches 
and there is a narrow shoulder through this section.  
Access to homes and businesses must be 
maintained. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Southwest Interceptor Working Alternative from E to F 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

14 

14.  (E) View north on West Valley 
Highway at ±200 feet south of the Green 
River.  A siphon is required to cross the 
river at the high point of the road in the 
picture.  Access to business and homes 
must be maintained. 

15

15.  (E) View northwest on West Valley 
Highway at ±40 feet south of the Green 
River. 
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16 

16.  View north on West Valley Highway 
south of Des Moines Road South (a.k.a. 
SR-516/West Wellis Street).  Access to 
businesses must be maintained 

 
 
Southwest Interceptor Working Alternative from F to G 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

17 

17.  (F) View north on West Valley Highway 
(a.k.a. Washington Avenue/68th Avenue 
South) at West Meeker Street.  Access to 
businesses must be maintained. 
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Southwest Interceptor Working Alternative from G to H 

 
 

19

19.  View north on West Valley Highway at 
South 216th Street.  The creek crossing in this 
section is shown on the next graphic.  Access to 
businesses must be maintained. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

18 

18.  (G) View north on West Valley Highway 
(a.k.a. 68th Avenue South) at South 228th 
Street.  Access to businesses must be 
maintained 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

20 

20.  View northwest on West Valley Highway 
south of South 216th Street.  Bridge crossing  
tributary of Springbrook Creek on West 
Valley Highway 

21

21.  South 216th Street at 72nd Avenue South.  
Manholes AUB1.R18H-01, KENTX.R18G-
01A, and KENTX.R18G-02 in the intersection 
where Southwest, Auburn, South, and Kent 
Cross Valley interceptors converge.  Access to 
businesses must be maintained. 
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OPERATION AND MAINTENANCE 
The proposed Southwest Interceptor project consists entirely of gravity sewers.  Maintenance 
activities should be limited to periodic inspection and flushing as necessary.  The final design should 
achieve adequate scouring velocities to prevent solids deposition in the pipeline.  Grade is available 
to develop velocities of at least 2 feet per second in all sections, even with initial low flows.  Intertie 
connections will include weirs to facilitate operation of the system for optimum performance.   

DESIGN ISSUES AND CONSTRAINTS 
Flow projections were routed using a hydraulic model specific to the MC/GR and distributed 
between the existing interceptors and the proposed Southwest Interceptor.  Interties were added to the 
design to optimize use of the existing interceptors, and to delay construction of a portion of the 
Southwest Interceptor pending success of I/I reduction efforts.   

Figures 250S-3 and 250S-4 show the existing and proposed design capacities of the interceptors, 
their diameters, and allocation of the 2050 projected flow.  The existing interceptors include, from 
south to north, Algona-Pacific, Auburn West Valley, and Auburn Interceptor (Sections 1, 2, and 3).  
Some sections of existing sewer will have capacities less than the 2050 flow projection even 
after the proposed improvements are completed.  These sections include pipes with negative slope 
recorded on as-built drawings and a few short sections of pipe with minimal backwater effect at the 
design flow rate.  Predesign studies should evaluate backwater effect and determine whether 
additional work is required at these locations. 

There are several hydraulic constraints.  The sewer is approximately ten miles long, and the average 
slope between the connection points at the north and south ends is very flat.  The invert and crown 
elevations of existing sewers at intertie locations control the elevation and achievable slope of 
specific sections of the Southwest Interceptor. 

The elevation of the existing siphon across the Green River is too high to be incorporated in the 
grade of the Southwest Interceptor so a new siphon is proposed.  Siphons require adequate drop to 
develop and maintain scouring velocities.  As-built drawings for the existing siphons show about 
1.16 foot drop across the inverted siphon which consist of 18 , 42 , and 54 inch diameter pipe to 
provide approximately 150 mgd capacity.  A 1.5 foot drop has been allowed for the Southwest 
Interceptor inverted siphon which must provide about 57 mgd capacity.  Pre-design reports should 
refine design of the siphon based on high and low flow and evaluate construction methods and 
geotechnical conditions. 

Micro-tunneling is required to cross SR 167 and SR 18 near their intersection in Auburn.  If trunk 
depths are equal to or greater than about 25 feet, obtaining geotechnical information and 
groundwater level data is warranted.  Depending on data obtained from these investigations, 
alternative forms of construction may be required. 

EASEMENT AND PROPERTY REQUIREMENTS 
Proposed alignments are within existing street rights-of-way.  Additional easements for construction 
may be required at the Green River, SR 167, and SR 18 crossings. 
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PROJECT IMPACTS  
Typical temporary construction related impacts associated with the Southwest Interceptor working 
alternative will include increased noise and dust and truck and construction vehicle traffic.  
Temporary partial road closures may be required.  Trees or other vegetation could be impacted by 
excavations. 

Environmental impacts can be significantly reduced by keeping the alignment within existing 
roadways and including adequate erosion control measures.  Impacts on traffic can be reduced by 
scheduling construction work around peak traffic flow periods.  Impacts to be addressed in predesign 
include avoiding or relocating utilities and minimizing environmental and public impacts. 

Specific project impacts identified for the Southwest Interceptor working alternative are summarized 
in Table 250S-2.  Planning level field investigations were performed to assess existing conditions 
along proposed alignments.  Utility location and type were noted, in addition to potential easement 
requirements and possible environmental impacts.   

Table 250S-2. Southwest Interceptor Working Alternative Existing Conditions 

  Observed Conflicts a 
Roadway 

Type b 
Traffic 
Lanes

Working Alternatives 
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A to B                   
Tacoma Blvd/3rd Av S- WEST   x  x x x  x  x     x x  
3rd Av S/Algona Blvd - NORTH   x  x x x  x  x x   x  x  
Algona Blvd/11th Av N - WEST  x x  x x x  x  x     x x  

B to C                   
W Valley Hwy/11th Av N - NORTH  x x x x x x  x x x   x x  x  

C to D                   
W Valley Hwy/29th St NW - NORTH  x x x x x   x  x   x x  x  
W Valley Hwy/37th St NW - NORTH   x x x x   x    x x x  x  

D to E                   
W Valley Hwy/S 277th St - NORTH  x x  x x   x      x  x  

E to F                   
W Valley Hwy/Green River - NORTH  x x  x x   x    x  x  x  

F to G                   
W Valley Hwy/W Meeker St - NORTH   x x x x x  x x x  x     x 

G to H                   
W Valley Hwy/W James St - NORTH  x  x x x x   x x  x     x 
W Valley Hwy/S 216th St - EAST     x x x   x      x x  

a OHT (P) Overhead Telephone (Power); UGT (P) Underground Telephone (Power) 
b From King County GIS data. 
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Figure 250S-3. Existing Auburn (1, 2, 3), West Valley, & Algona-Pacific Interceptors: 
Existing Capacity and 2050 Distributed Flow Projection 

Excel file 

8 ½ x 11 color 
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Figure 250S-4. Proposed Southwest Interceptor Design Capacity and 2050 
Distributed Flow Projection 

Excel file 

8 ½ x 11 color 
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PERMIT REQUIREMENTS 
City of Kent and City of Auburn construction permits are required.  A shoreline substantial 
development permit is required at the Green River crossing.  The discharge from dewatering options 
may require a section 401 water quality certificate from the Washington Department of Ecology or a 
King County Industrial Waste Discharge permit.  A State Environmental Policy Act (SEPA) 
checklist is required.  Washington State Department of Transportation permission is required to cross 
SR 18 and SR 167. 

PRELIMINARY COST ESTIMATE 
Table 250S-3 shows construction cost estimates for the working alternative.  The cost estimates 
presented are based on the CSI cost model version 0.6.2.  Pipeline costs include import fill of 
trenches, relocation of existing utilities, dewatering, and pavement restoration throughout the project 
length.  The estimates are conservative and subject to some reduction by refinement during 
predesign.   

The construction cost estimate for the Southwest Interceptor is approximately $74.4 million to 
construct approximately ten miles of sewer.  This estimate includes cost for proposed sewer pipe, 
including interties to the existing system, tunneling under SR 18 and SR 167, tunneling to construct 
the Green River siphon, and additional cost for deep sewers. 

Table 250S-3. Construction Cost Estimates Southwest Interceptor Working Alternative 

Working Alternative 

Average 
Depth  
(ft) Quantity Unit 

Estimated 
Construction Cost a 

(million dollars) 

Auburn Planning Zone  
Pipeline (Open Cut Construction)  

27 inch 18 7,000 LF $4,106,716 
36 inch 21 7,724 LF $6,094,833 
54 inch 21 18,448 LF $21,192,820 

Pipeline (Microtunnel)    
54 inch 18 1 LS $1,451,939 

Total Construction Cost, Auburn $32,846,000 
Kent Planning Zone     

Pipeline (Open Cut Construction)     
42 inch 15 700 LF $530,037 
60 inch 12 1,810 LF $2,704,969 
72 inch 19 11,910 LF $19,189,502 
78 inch 23 9,360 LF $17,558,301 

Pipeline (Microtunnel)     
60 inch 15 1 LS $1,169,645 
18 inch siphon 20 200 LF $87,233 
42/54 inch siphons/structures 20 – LS $423,914 

Total Construction Cost, Kent $41,664,000 

Total Construction Cost, Kent and Auburn $74,510,000 
a  Cost estimate based on the CSI cost model version 0.6.2 (2001 dollars). 
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MINOR PROJECTS—KENT PLANNING ZONE 

This section presents working alternatives for required King County conveyance system 
improvements within the Kent planning zone, except the Southwest Interceptor.  Figure 250S-1 
shows the working alternatives and options for the Kent planning zone. 

MEEKER TRUNK 
WORKING ALTERNATIVE DESCRIPTION  

Under the Task 240 report rerouting alternative, the proposed Meeker Street Trunk as shown in 
(Figure 250S-5), provides capacity for projected flows for upstream basins through year 2050. 

Currently, flow is conveyed in the West Hill Interceptor to the ULID 1/4 Interceptor, then the ULID 
250 (S) Interceptor, the Kent Valley Interceptor, and on to the ULID 1/2 Interceptor.  The Meeker 
Trunk working alternative redirects flow from the West Hill Interceptor, after crossing the Green 
River, east on W Meeker Street from manhole WHILL.06B to the proposed Southwest Interceptor at 
the intersection of West Valley Highway and W Meeker Street.  The projected 2050 flow is 6.2 mgd.  
The proposed Meeker Trunk is a 24 inch diameter sewer with a design capacity of 7.9 mgd. 

The following photographs depict existing conditions along the proposed Meeker Trunk alignment.  
The location of each photo is indicated in Figure 250S-5.  Included is a brief description of access 
concerns for each representative section of the proposed alignment. 

 

 

 

 

 

 

 

 

 

 

 

 

Access to businesses and parks must be 
maintained throughout construction.   

(P1) W Meeker Street – WHILL06B to 
Russell Road  

Access to businesses must be maintained 
throughout construction.   

(P2) W Meeker Street – Russell Road to 
Southwest Interceptor 
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W Meeker Street is the best available roadway for routing the trunk alignment.  There are no other 
roadways near the upstream intertie, and W Meeker Street is the most direct route to convey flows to 
the Southwest Interceptor.  As a result, no option is proposed for the Meeker Trunk alignment.   

The Meeker Trunk working alternative is shown on the preliminary plan and profile sheets at the end 
of this project discussion. 

OPERATION AND MAINTENANCE 
This project consists entirely of gravity sewers.  Maintenance activities should be limited to periodic 
inspection and flushing as necessary.  The final design should achieve adequate scouring velocities.  
Grade is available to develop velocities of at least 2 feet per second. 

DESIGN ISSUES AND CONSTRAINTS 
Constraints to be considered during design include connection to the existing sewer, and avoiding or 
relocating existing utilities.  Provisions must be in place to provide access to residences and 
businesses throughout the construction period, and to facilitate movement of traffic.   

Critical elevations for the proposed alternative are the upstream intertie at manhole WHILL.06B of 
the West Hill Interceptor, and the downstream intertie to the proposed Southwest Interceptor at a 
manhole located at the intersection of West Valley Highway and W Meeker Street.  The Meeker 
Trunk will match crowns at all manholes. 

EASEMENT AND PROPERTY REQUIREMENTS 
No easement or property acquisitions are anticipated to be required for the Meeker Trunk working 
alternative.  The alignment is located within public rights-of-way.  Additional easements for 
construction may be required where noted on the plan and profile provided at the end of this project 
discussion. 

PROJECT IMPACTS 
Typical temporary construction related impacts will include increased noise and dust and truck and 
construction vehicle traffic.  Temporary partial road closures may be required.  Trees or other 
vegetation could be impacted by excavations. 

Impacts on the public, businesses, and the environment are of concern with trunk alignments.  Access 
to neighboring residences and businesses must be maintained throughout construction.  Impacts on 
traffic are expected.   

Table 250-4 lists existing utilities and roadway descriptions observed during planning level field 
inspection. 
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Figure 250S-5. Meeker Trunk Working Alternative 

Color 81/2 x 11 
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Table 250S-4. Meeker Trunk Working Alternative Existing Conditions 

 Observed Conflicts 
Roadway 

Type 
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Working Alternative                         

 W Meeker Street – 
WHILL06B to Russell 
Road   x  x x x  x x   x x x x      x   

 W Meeker Street – 
Russell Road to 
Southwest Trunk   x  x x x  x x   x x x x      x   

OHT (P) Overhead Telephone (Power); UGT (P) Underground Telephone (Power) 
** From King County GIS data. 
 

PERMIT REQUIREMENTS 

City of Kent construction permits are required.  The discharge from dewatering operations may require 
a section 401 water quality certificate from the Washington Department of Ecology or a King County 
Industrial Waste Discharge Permit.  A State Environmental Policy Act (SEPA) checklist is required.   

CONSTRUCTION COST ESTIMATE 

Table 250S-5 shows construction and project cost estimates for the working alternative.  The cost 
estimates presented are based on the CSI cost model version 0.6.2.  Pipeline costs include import fill 
of trenches, relocation of existing utilities, dewatering, and pavement restoration throughout the 
project length.  The estimates are conservative and subject to some reduction by refinement during 
predesign.  The construction cost estimate for the Meeker Trunk is approximately $2.6 million. 

Table 250S-5. Construction Cost Estimates Meeker Trunk Working Alternative 

Working Alternative 

Average 
Depth 

(ft) Quantity Unit 

Estimated Construction 
Cost a 

(million dollars) 

Kent Planning Zone - Meeker Trunk     
Pipeline (Open Cut Construction)     

24 inch 16 4,379 LF $2,568,900 
 Meeker Trunk Total $2,569,000 
a  Cost estimate based on the CSI cost model version 0.6.2 (2001 dollars). 
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JAMES TRUNK 
WORKING ALTERNATIVE DESCRIPTION  

Under the Task 240 report rerouting alternative, the proposed James Trunk (Figure 250S-6), provides 
adequate capacity for the projected flows for upstream basins through the year 2050. 

Currently, flow is conveyed in the Mill Creek Interceptor to the ULID 1/5 Interceptor and on to the 
ULID 1/2 Interceptor.  The James Trunk working alternative redirects the flow in the Mill Creek 
Interceptor west on W James Street from manhole MILL.18F-06 to manhole AUBURN1.R18H-19 of 
the Auburn (1) Interceptor.  The projected 2050 flow is 16.7 mgd.  The proposed James Trunk is a 
36-inch diameter sewer with a design capacity of 17.9 mgd. 

The following photos depict existing conditions along the proposed James Trunk.  The location of 
each picture is indicated in Figure 250S-6.  Included is a brief description of access concerns for each 
representative section of the alignment. 

 

Access to an elementary school must be maintained. 

(P1) W James Street – MILL.R18F- 06 to 
AUBURN1.R18H-19  

 

 

 

 

 

 

 

 

 
W James Street is the best available roadway for routing the trunk alignment.  Because W James 
Street is the most direct route to convey flows to the Auburn Interceptor, no alignment variation 
option exists for the W James Street trunk alignment.   

The proposed James Trunk working alternative is shown on the preliminary plan and profile sheets at 
the end of this project discussion. 

OPERATION AND MAINTENANCE 
This project consists entirely of gravity sewers.  Maintenance activities should be limited to periodic 
inspection and flushing as necessary.  The final design should achieve adequate scouring velocities.  
Grade is available to develop velocities of at least 2 feet per second. 
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DESIGN ISSUES AND CONSTRAINTS 
Constraints to be resolved during design include connection to the existing sewer, and avoiding or 
relocating existing utilities.  Provisions must be in place to provide access to residences and 
businesses throughout construction and to facilitate movement of traffic.   

Significant design constraints exist for the James Trunk in the form of two railroad crossings.  These 
crossings will require alternative forms of construction such as microtunneling.  Microtunneling 
requires the use of jacking and receiving pits that require a significant area for construction.  There 
appears to be adequate room for these pits on either side of both railroad crossings. 

Critical elevations for this alternative are the upstream intertie at manhole MILL18F-06 of the Mill 
Creek Interceptor, and the downstream intertie at manhole AUBURN1.R18H-19 of the Auburn (1) 
Interceptor.  The James Trunk will match crowns at all manholes. 

If trunk depths are equal to or greater than about 25-feet, obtaining geotechnical information on the 
existing soil conditions in addition to groundwater levels is warranted.  Depending on data obtained 
from these investigations, alternative forms of construction may be required. 

EASEMENT AND PROPERTY REQUIREMENTS 
The proposed James Trunk is located within public rights-of-way.  Permits will be required for 
railroad crossings.  Additional easements for construction may be required where noted on the plan 
and profile provided at the end of this project discussion. 

PROJECT IMPACTS 
Typical temporary construction related impacts will include increased noise and dust and truck and 
construction vehicle traffic.  Temporary partial road closures may be required.  Trees or other 
vegetation could be impacted by excavations. 

Impacts on citizens, businesses, and the environment are of concern with trunk alignments.  Access to 
neighboring residences and businesses must be maintained throughout construction.  Impacts on traffic 
are expected. 

The use of the railroad tracks must be maintained during construction.  As a result, open cut 
construction is not appropriate for the crossing.  Microtunneling may serve as a viable solution.  It 
appears that adequate space is available on either side of the roadway for jacking and receiving pits 
required for this type of construction. 

Table 250S-6 lists existing utilities and roadway descriptions observed during planning level field 
inspection. 

PERMIT REQUIREMENTS 
City of Kent construction permits are required.  The discharge from dewatering operations may 
require a section 401 water quality certificate from the Washington Department of Ecology or a King 
County Industrial Waste Discharge Permit.  A State Environmental Policy Act (EPA) checklist is 
required.   
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Figure 250S-6. James Trunk Working Alternative 

8 ½ x 11 color figure 
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Table 250S-6. James Trunk Working Alternative Existing Conditions 

  Observed Conflicts 
Roadway 

Type 
Traffic 
Lanes 

Parking 
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W James Street SE – 
MILL.R18F- 06 to 
AUBURN1.R18H-19 x x x   x x x   x     x x       x   x     

*OHT(P) Overhead Telephone (Power); UGT(P) Underground Telephone (Power) 
** From King County GIS data. 

 

CONSTRUCTION COST ESTIMATE 

Table 250S-7 shows construction cost estimates for the working alternative.  The cost estimates 
presented are based on the CSI cost model version 0.6.2.  Pipeline costs include import fill of 
trenches, relocation of existing utilities, dewatering, and pavement restoration throughout the project 
length.  The estimates are conservative and subject to overall reduction by refinement during 
predesign.  The construction cost estimate for James Trunk is approximately $4.6 million 

Table 250S-7. Construction Cost Estimates James Trunk Working Alternative 

Working Alternative 

Average 
Depth  

(ft) Quantity Unit 

Estimated 
Construction Cost a 

(million dollars) 

Kent Planning Zone - James Trunk     
Pipeline (Open Cut Construction)     

36 inch 33 3,900 LF $3,479,956 
Pipeline (Microtunnel)     

36 inch 30 1 LS $934,155 
 James Trunk Total $4,414,000 

a  Cost estimate based on the CSI cost model version 0.6.2 (2001 dollars). 
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1 sheet (11 x 17 color) 

insert sheet 1 

Insert Drawing # 0103300-27 
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GARRISON CREEK RELIEF TRUNK 
WORKING ALTERNATIVE DESCRIPTION  

Under the Task 240 report, the proposed Garrison Creek Relief Trunk (Figure 250S-7), provides 
adequate capacity for the projected flows for upstream basins through year 2050. 

Currently, the Garrison Creek and ULID 1/5 trunks serve all of flow projection area (FPA) gar-x.  
The proposed Garrison Creek Relief Trunk will split the FPA into two parts and redirect a portion of 
the flow from the western area to the ULID 1/2 Interceptor at manhole ULID1/2.48.  The projected 
flow for this north alignment is 3.2 mgd.  This trunk’s diameter varies between 15 and 18–inches, 
and trunk design capacity is 3.3 mgd. 

The south alignment diverts the flow from the eastern area of the FPA via W. James Street to the 
Mill Creek Interceptor at manhole MILL.R18-F.06.  Flow is then routed to the Auburn Interceptor 
via the James Trunk.  This alignment of the proposed Garrison Creek Relief Trunk varies in diameter 
from 15 to 18 inches, and design capacity is 3.9 mgd.   

The following photos depict existing conditions along the proposed Garrison Creek Relief Trunk 
alignment.  The location of each picture is indicated in Figure 250S-7.  Included is a brief description 
of access concerns for each representative section of the proposed alignment. 

Northern Alignment 
 

 (P1) South 222nd Street – 94th Avenue South to 
93rd Avenue South 

(P2) 93rd Avenue South – South 222nd Street to 
South 218th Street 

 

 

 

Connection to the existing local sewer occurs 
in the intersection of South 22nd Street and 94th 
Avenue South.  Access to residences and 
roadways must be maintained. 

Access to residences and roadways must be 
maintained. 
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 (P3) South 218th Street – 93rd Avenue South to 
92nd Avenue South 

(P4) South 218th Street – 88th Avenue South to 
84th Avenue South (east of SR 167) 

 Alternative forms of construction such as 
microtunneling will eliminate impacts on 
SR 167.   

Access to residences and roadways must be 
maintained 

 

 

 

 

 

 

 

 

 

 
(P5) South 218th Street – 88th Avenue South to 
84th Avenue South (west of SR 167) 

(P6) 84th Avenue South - 218th Street to South 
212th Street  
Access to businesses and roadways must be 
maintained.  

Access to residences, businesses, and roadways 
must be maintained. 
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To reduce file size, this figure is now included in a separate .pdf file 
and is available on the CSI web library 
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Figure 250S-7. Garrison Creek Relief Trunk Working Alternative 

8 ½ x 11 color figure 

wp1  00-01033-000 tm250 supplement, kent and auburn 1.doc 

July 5, 2001  Page 75 



Final Task 250 Supplement—Kent and Auburn 

 

second page for figure 250S-7 

 

wp1  00-01033-000 tm250 supplement, kent and auburn 1.doc 

Page 76   July 5, 2001 



Final Task 250 Supplement—Kent and Auburn 

 

 
(P7) South 212th Street - 84th Avenue South to 
77th Avenue South 

 Access to businesses and roadways must be 
maintained 
 

 

 

 

 

 

 

 

 

Southern Alignment 
 

 
(P8) Benson Road - SE 224th Street to SE 236th

Street 
(P9) SE 236th Street - 104th Avenue SE to 102nd

Avenue SE 

 Access to residences, businesses, and roadways 
must be maintained. Access to businesses must be maintained.
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 (P10) 102nd Avenue SE - SE 236th Street to SE 
239th Street 

(P11) SE 239th Street – 102nd Avenue SE to 
100th Street SE 

 
Access to residences must be maintained

 
Access to residences and roadways must be 
maintained 

. 

 

 

 

 

 

 

 

 

 

 
(P12) 100th Street SE – SE 239th Street to 
James Street SE 

(P13) James Street SE – 100th Street SE to 
manhole MILL.R18F-06  

 

 

Access to residences and roadways must be 
maintained. 

Access to residences, businesses, and roadways 
must be maintained 
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The roadways chosen for the Garrison Creek Relief Trunk are well suited for the trunk alignment.  
Although there are other roadways that are adequate for trunk alignment, they do not warrant 
generation of an alignment variation to this working alternative.  Several potential alignments were 
unacceptable due to topography of deep ravines in the area.  The working alternative is shown on the 
preliminary plan and profile sheets at the end of this project discussion. 

OPERATION AND MAINTENANCE 
This project consists entirely of gravity sewers.  Maintenance activities should be limited to periodic 
inspection and flushing as necessary.  The final design should achieve adequate scouring velocities.  
Grade is available to develop velocities of at least 2 feet per second.  Several drop manholes are 
proposed in the north alignment to keep velocities at an acceptable level through the sections with 
steep grades. 

DESIGN ISSUES AND CONSTRAINTS 
Constraints to be resolved during design include connection to the existing sewer, and avoiding or 
relocating existing utilities.  Provisions must be in place to provide access to residences and 
businesses throughout construction and to facilitate movement of traffic.   

A design constraint for the Garrison Creek Relief Trunk is a railroad crossing.  This crossing will 
require alternative forms of construction such as microtunneling.  Microtunneling requires the use of 
jacking and receiving pits that require a significant area for construction.  There appears to be 
adequate room for these pits on either side of the railroad crossing. 

The proposed upstream intertie for the north alignment delivering flows to the ULID1/2 is at a 
manhole located at the intersection of South 222nd Street and 94th Avenue South.  The downstream 
intertie point is located at manhole GARISN.R18-11.  The second section of pipe connects to 
manhole GARISN.R18-09.  The downstream intertie to the ULID1/2 is located at manhole 
ULID1/2.48.  This portion of the Garrison Creek Relief Trunk will match crowns at all manholes. 

The intertie for the south alignment delivering flows to the Mill Creek Interceptor is located at a 
manhole at the intersection of Benson Road and South 224th Street.  The downstream intertie is located 
at manhole MILL.R18F-06.  This manhole is a drop manhole, so the inverts will not be matched. 

If trunk depths are equal to or greater than about 25-feet, obtaining geotechnical information on the 
existing soil conditions in addition and groundwater level data warranted.  Depending on data 
obtained from these investigations, alternative forms of construction may be required. 

EASEMENT AND PROPERTY REQUIREMENTS 
An easement for a SE 239th Street extension may be required because it provides access to residences 
and apartments only and is not a through street.  All other sections of the proposed Garrison Creek 
Relief Trunk are located within public rights-of-way.  Permits will be required for the railroad 
crossing.  Additional easements for construction may be required where noted on the plan and profile 
sheets provided at the end of this project discussion. 
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PROJECT IMPACTS 
Typical temporary construction related impacts will include increased noise and dust and truck and 
construction vehicle traffic.  Temporary partial road closures may be required.  Trees or other 
vegetation could be impacted by excavations. 

Impacts on citizens, businesses, and the environment are of concern with trunk alignments.  Access to 
neighboring residences and businesses must be maintained throughout construction.  Impacts on traffic 
are expected.   

The normal use of the railroad tracks must be maintained during construction.  As a result, open cut 
construction is not appropriate for the crossing.  Microtunneling may serve as a viable solution.  It 
appears that adequate space is available on either side of the roadway for tunneling and receiving pits 
required for this type of construction. 

Table 250S-8 lists existing utilities and roadway descriptions observed during planning level field 
inspection for each alignment. 

PERMIT REQUIREMENTS 

City of Kent construction permits are required.  The discharge from dewatering operations may 
require a section 401 water quality certificate from the Washington Department of Ecology or a King 
County Industrial Waste Discharge Permit.  A State Environmental Policy Act (SEPA) checklist is 
required.   

CONSTRUCTION COST ESTIMATE 

Table 250S-9 shows construction cost estimates for the working alternative.  The cost estimates 
presented are based on the CSI cost model version 0.6.2.  Pipeline costs include import fill of 
trenches, relocation of existing utilities, dewatering, and pavement restoration throughout the project 
length.  The estimates are conservative and subject to reduction by refinement during predesign.  The 
construction cost estimate for the Garrison Creek Relief Trunk is approximately $12.5 million. 
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Table 250S-8. Garrison Creek Relief Trunk Working Alternative Existing Conditions. 

  Observed Conflicts 
Roadway 

Type 
Traffic 
Lanes 

Parking 
Lanes 

Working Alternative 
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ULID                                          

S 222nd Street – 94th Ave 
South to 93rd Ave South   x    x        x x     

93rd Ave South – S 222nd 
Street to S 218th Street   x    x        x x     

S 218th Street – 93rd Avenue 
South to 92nd Avenue South   x x x         x  x     

S 218th Street – 88th Avenue 
South to 84th Avenue South  x            x  x     

84th Avenue South - 218th 
Street to S 212th Street   x x x  x    x x     x    

S 212th Street - 84th Avenue 
South to 77th Avenue South x  x x x  x    x x      x   

Mill Creek                      
Benson Road - SE 224th 
Street to 104th Ave SE   x x x  x    x x     x    

104th Ave SE - Benson Road 
to SE 236th Street   x x x  x    x x     x    

SE 236th Street - 104th Ave 
Se to 102nd Avenue SE    x           x x     

102nd Avenue SE - SE 236th 
Street to SE 239th Street   x x    x  x x    x x     

SE 239th Street – 102nd 
Avenue SE to 100th Street SE   x x   x        x x   x  

100th Street SE – SE 239th 
Street to James Street SE   x x   x  x     x  x     

James Street SE – 100th 
Street SE to MILL.R18F-06   x x x  x    x x     x    

*OHT(P) Overhead Telephone (Power); UGT(P) Underground Telephone (Power) 
** From King County GIS data. 
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Table 250S-9. Construction Cost Estimates Garrison Creek Relief Trunk Working 
Alternative 

Working Alternative 

Average 
Depth 

(ft) Quantity Unit 

Estimated 
Construction Cost a 

(million dollars) 

Kent Planning Zone - Garrison Creek Relief Trunk   
Pipeline (Open Cut Construction)     

15 inch 16 2,000 LF $816,016 
15 inch 21 4,800 LF $2,530,745 
18 inch 24 7,616 LF $4,498,008 
21 inch 23 6,380 LF $3,931,233 

Pipeline (Microtunnel)     
21 inch 22 1 LS $631,562 

Garrison Creek Relief Trunk Total $12,408,000 
a  Cost estimate based on the CSI cost model version 0.6.2 (2001 dollars) 
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To reduce file size, this figure is now included in a separate .pdf file 
and is available on the CSI web library 

 

 

 

GARRISON CREEK RELIEF TRUNK PLAN AND PROFILE SHEETS 

Insert 6 11 x 17 color  

Insert sheet 1 

Insert Drawing # 0-03300-55 
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To reduce file size, this figure is now included in a separate .pdf file 
and is available on the CSI web library 
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To reduce file size, this figure is now included in a separate .pdf file 
and is available on the CSI web library 
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To reduce file size, this figure is now included in a separate .pdf file 
and is available on the CSI web library 
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To reduce file size, this figure is now included in a separate .pdf file 
and is available on the CSI web library 
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To reduce file size, this figure is now included in a separate .pdf file 
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MINOR PROJECTS—AUBURN PLANNING ZONE 

This section presents working alternatives for all required King County conveyance system 
improvements within the Auburn planning zone, except the Southwest Interceptor.  Figure 250S-1 
shows the working alternatives and options for the Auburn planning zone. 

26TH STREET TRUNK 
WORKING ALTERNATIVE DESCRIPTION  

Under the Task 240 report rerouting alternative, the proposed 26th Street Trunk, provides adequate 
capacity for the projected flows from upstream basins through year 2050.  Figure 250S-8 shows the 
26th Street Trunk working alternative and one alignment variation. 

Currently, flow from a ±600-acre flow projection area (FPA) called mst-ne on the east side of the 
Green River is routed by local sewers to the N Street Trunk at 24th Street NE and M Street NE.  The 
working alternative redirects flow west from Auburn’s manhole 410-11 to manhole 
AUBURN3.R18H-74 of the Auburn (3) Interceptor.  The projected 2050 flow is 1.89 mgd.  The 
proposed 26th Street Trunk is an 18-inch diameter sewer with a capacity of 2.7 mgd. 

The following photos depict existing conditions along the 26th Street Trunk working alternative.  The 
location of each picture is indicated in Figure 250S-8.  Included is a brief description of access 
concerns for each representative section of the proposed trunk. 

 
(P2) K Street NE - 26th Street NE to 28th Street NE (P1) 26th Street NE - M Street NE to K Street NE

 

 

 

Access to the park and an elementary school 
must be maintained.  Connection to the 
existing sewer is at the intersection of M Street 
NE and K Street NE. 

Access to residences and roadways must be 
maintained 
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 (P4) I Street NE - 28th Street NE to 30th Street 
NE 

(P3) 28th Street NE - K Street NE to I Street NE

 
Access to residences, parks, and roadways 
must be maintained. 

Access to residences and roadways must be 
maintained.     

 

 

 

 

 

 

 

 

 (P5) 30th Street NE - I Street NE to C Street NE

 

 
Access to roadways and businesses must be 
maintained. 
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 To reduce file size, this figure is now included in a separate .pdf file 
and is available on the CSI web library 

 

Must fall on odd page 

Figure 250S-8. 26th Street Trunk Working Alternative and Option 

8 ½ x 11 color figure 
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The working alternative is shown on the preliminary plan and profile sheets at the end of this project 
discussion. 

Working Alternative Variation Description 
One alignment variation was evaluated in more detail previously because it was significantly shorter 
than the working alternative.  The variation meets all the requirements of the working alternative but 
is not considered the best solution for the trunk alignment.   The variation redirects flow west from 
Auburn manhole 410-11 to manhole AUBURN3.R18H-77 of the Auburn (3) Interceptor.   

The variation routes the trunk through the Auburn Municipal Airport.  This requires alternative 
methods of construction such as microtunneling.  If this is allowed, the length of the trunk can be 
significantly reduced.  However, impacts on the operation of the airport in addition to easement 
acquisitions must be considered.  This section of the variation alignment requires further 
investigation to determine feasibility.   

The following text describes each section of the variation’s alignment in lieu of photographs.   

26th Street NE - M Street NE to I Street NE 
Access to the park and an elementary school must be maintained.  Connection to the existing sewer is 
located at the intersection of M Street NE and K Street NE. 

28th Street NE - I Street NE to C Street NE 
Access to residences and businesses must be maintained.  This alignment includes installation of the 
trunk in an undeveloped easement shown on the plan and profile sheets for the working alternative 
(provided at the end of this project discussion).  The alignment variation also requires an easement 
through the Auburn Municipal Airport.  Approximately 450 feet of the trunk is located within the 
runway of the airport.   

OPERATION AND MAINTENANCE 

This project consists entirely of gravity sewers.  Maintenance activities should be limited to periodic 
inspection and flushing as necessary and as indicated by experience.  The final design should achieve 
adequate scouring velocities.  Grade is available to develop velocities of at least 2 feet per second.  

DESIGN ISSUES AND CONSTRAINTS 

Constraints to be resolved during design include connection to the existing sewer, and avoiding or 
relocating existing utilities to avoid conflicts.  Provisions must be in place to provide access to 
residences and businesses throughout construction and to facilitate movement of traffic.   

Critical elevations for the proposed alternative are the upstream intertie at Auburn’s manhole 410-11 
of the and the downstream intertie at manhole AUBURN3.R18H-74 of the Auburn (3) Interceptor for 
the working alternative or manhole AUBURN3.R18H-77 for the variation.  The 26th Street Trunk 
will match crowns at all manholes.   
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EASEMENT AND PROPERTY REQUIREMENTS 

No easement or property acquisitions are anticipated for the 26th Street Trunk working alternative.  
However, the variation will require an easement through the Auburn Municipal Airport.  In addition, 
an undeveloped right-of-way exists near 26th Place NE.  Construction within this undeveloped right-
of-way may require additional consideration by the City of Auburn.  Additional easements for 
construction may be required where noted on the plan and profile sheets provided at the end of this 
project discussion.  

PROJECT IMPACTS 

Typical temporary construction related impacts will include increased noise and dust and truck and 
construction vehicle traffic.  Temporary partial road closures may be required.  Trees or other 
vegetation could be impacted by excavations. 

Impacts on the public, businesses, and the environment are of concern with trunk alignments.  Access 
to neighboring residences and businesses must be maintained throughout construction.  Impacts on 
traffic are expected.   

The 26th Street Trunk variation includes a section of the trunk through the Auburn Municipal 
Airport.  Locating jacking and receiving pits away from runways and constructing during early 
morning or late evening hours can minimize impacts on the operation of the airport. 

Table 250S-10 includes existing utilities and roadway descriptions observed during planning level 
field inspection for each alignment. 

Table 250S-10. 26th Street Trunk Working Alternative Existing Conditions 

 Observed Conflicts 
Roadway 

Type 
Traffic 
Lanes 

Parking
Lanes

Working Alternative 
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26th St - M St to K St     x x   x   x x x       x     x     x
K St - 26th St to 28th St       x x x     x x x       x   x     x
28th St - K St to I St     x x x x     x x       x     x     x
I St - 28th St to 30th St     x x x x     x x     x         x     
30th St - I St to C St     x x x x     x x       x       x     
Option                                          
26th St - M St to I St       x x x   x   x x     x     x     x
26th St - I St to C St       x x x   x   x         x x     x   

*OHT(P) Overhead Telephone (Power); UGT(P) Underground Telephone (Power) 
** From King County GIS data. 
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PERMIT REQUIREMENTS 

City of Auburn construction permits are required.  The discharge from dewatering operations may 
require a section 401 water quality certificate from the Washington Department of Ecology or a King 
County Industrial Waste Discharge Permit.  A State Environmental Policy Act (SEPA) checklist is 
required.  Additional permits may be required if the alignment variation is chosen for construction 
under the Auburn Municipal Airport.   

CONSTRUCTION COST ESTIMATE 

Table 250S-11 shows construction cost estimates for the working alternative.  The cost estimates 
presented are based on the CSI cost model version 0.6.2.  Pipeline costs include import fill of 
trenches, relocation of existing utilities, dewatering, and pavement restoration throughout the project 
length.  The estimates are conservative and subject to reduction by refinement during predesign.  The 
construction cost estimate for the 26th Street Trunk is approximately $2.1 million. 

Table 250S-11. Construction Cost Estimates 26th Street Trunk Working Alternative 

Working Alternative 

Average 
Depth  

(ft) Quantity Unit 

Estimated 
Construction Cost a 

(million dollars) 

Auburn Planning Zone - 26th Street Trunk  
Pipeline (Open Cut Construction)     

18 inch 16 4,900 LF $2,148,284 
 26th Street Trunk Total $2,148,000 

a  Cost estimate based on the CSI cost model version 0.6.2 (2001 dollars) 
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To reduce file size, this figure is now included in a separate .pdf file 
and is available on the CSI web library 

 

 

26TH STREET NE PLAN AND PROFILE SHEETS 

insert 2 11 x 17 color 

insert sheet 1 

Insert Drawing # 0103300-23 
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To reduce file size, this figure is now included in a separate .pdf file 
and is available on the CSI web library 
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STUCK RIVER TRUNK 
WORKING ALTERNATIVE DESCRIPTION 

Under the Task 240 report rerouting alternative, the proposed Stuck River Trunk, as shown in 
Figure 250S-9, provides adequate capacity for the projected flows for upstream basins through year 
2050. 

Currently, flow projection areas (FPAs) mst-s, wi-x, and seg-x are served by the West Interceptor 
and the M Street Trunk.  The working alternative redirects about 70 percent of basin mst-s, 50 
percent of basin wi-x, and 100 percent of seg-x to a new trunk called the Southwest Interceptor via 
the Stuck River Trunk.  The working alternative redirects the flow west on 17th Street SE from 
manhole MSSTRNK.GR19-49 of the M Street Trunk to a manhole of the proposed Southwest 
Interceptor located on the Algona Boulevard at 11th Avenue North.  It interties with the Lakeland 
Hills Replacement Trunk, the West Interceptor, and the Auburn West Valley Interceptor.  The 
projected 2050 flow is 26.8 mgd.  The proposed Stuck River Trunk varies from 30- to 54-inches in 
diameter, with design capacity of 26.8 mgd.   

The following photos depict existing conditions along the proposed Stuck River Trunk.  The location 
of each picture is indicated in Figure 250S-9.  Included is a brief description of access concerns for 
each representative section of the proposed trunk. 

 (P1) 17th Street SE – J Street SE to A Street SE (P2) A Street SE – 17th Street SE to 15th 
Street SW  

Access to residences, businesses, and adjacent 
roadways must be maintained.    

 

Access to an elementary school, churches, 
residences, businesses, adjacent roadways, and 
bus lines must be maintained. 
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  (P3) 15th Street SW – A Street SE to C Street 
SW 

(P4) 15th Street SW – C Street SW to Industrial 
Drive SW 

 
This section to be constructed under the 
Lakeland Hills Replacement Trunk Project.   

Access to the railroad tracks must be 
maintained. 

 
 

 

 

 

 

 

 

 

 

 

 
(P5) Industrial Drive SW - 15th Street SW to 
Boundary Boulevard 

(P6) Boundary Boulevard - Industrial Drive 
SW to Chicago Avenue  

Access to businesses and bus lines must be 
maintained.   

Access to businesses and adjacent roadways 
must be maintained.   
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To reduce file size, this figure is now included in a separate .pdf file 
and is available on the CSI web library 

 

Must fall on odd page 

Figure 250S-9. Stuck River Trunk Working Alternative 

8 ½ x 11 color figure 
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blank page for figure 250S-9 
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(P8) 11th Avenue North – Chicago Avenue to 
Angola Boulevard North 

(P7) Chicago Avenue - Boundary Boulevard to 
11th Avenue North  

 

 

 

Vehicular access likely cannot be maintained 
due to the limited space available for trunk 
construction.  Access to residences along 11th 
Avenue North can be maintained via Angola 
Boulevard North.   

Access to residences and adjacent roadways 
must be maintained. 

 

 

 

 

 

 

 

 

 (P9) 11th Avenue North – Angola Boulevard 
North to Southwest Interceptor  

 
Access to residences and adjacent roadways 
must be maintained.  Construction of the trunk 
through SR 167 will likely require alternative 
methods of construction such as 
microtunneling. 
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The alignment chosen for the Stuck River Trunk is the best available roadway for routing the trunk 
alignment.  Provisions for an intertie to the Lakeland Hills Replacement Trunk, the Auburn West 
Interceptor, and the Auburn West Valley Interceptor have been included.  Although there are other 
roadways where the trunk could be routed, they do not warrant generation of an option to the 
working alternative.   

The Stuck River Trunk working alternative is shown on the preliminary plan and profile sheets at the 
end of this project discussion. 

OPERATION AND MAINTENANCE 

This project consists entirely of gravity sewers.  Maintenance activities should be limited to periodic 
inspection and flushing as necessary.  The final design should achieve adequate scouring velocities.  
Grade is adequate to develop velocities of at least 2 feet per second.  

DESIGN ISSUES AND CONSTRAINTS 

Constraints to be resolved during design include connection to the existing sewer, and avoiding or 
relocating existing utilities to avoid conflicts.  Provisions must be in place to provide access to 
residences and businesses throughout construction and to facilitate movement of traffic.   

One design constraint for the Stuck River Trunk is the railroad crossing.  This crossing will require 
alternative forms of construction such as microtunneling.  Microtunneling requires jacking and 
receiving pits.  There appears to be adequate room for necessary jacking and receiving pits along 15th 
Street SE.  

Several critical elevations exist for the Stuck River Trunk.  Two of the intertie points will be 
constructed so that diversion can occur at their location in the future.  As a result, instead of matching 
crown elevations at these locations, invert elevations will be matched.  These diversion intertie points 
occur at manhole AUBWVAL 83-16 of the Auburn West Interceptor and at manhole WINT.GR27-
39 of the Auburn West Interceptor.  Three additional interties exist where crown elevations will be 
matched.  The first is located at the upstream intertie to the M Street Trunk at manhole 
MSSTRNK.GR19-49.  The second is located at the downstream intertie to the proposed Southwest 
Interceptor located near the intersection of Algona Boulevard North and 11th Avenue North.  The 
third intertie connects to the proposed Lakeland Hills replacement sewer and is located near the 
intersection of C Street SE and 15th Street SW.  

If trunk depths are equal to or greater than about 25-feet, obtaining geotechnical information on the 
existing soil conditions in addition to groundwater levels is warranted.  Depending on data obtained 
from these investigations, alternative forms of construction may be required. 

EASEMENT AND PROPERTY REQUIREMENTS 

The proposed sewer line is located within public rights-of-way.  Permits will be required for the 
railroad crossing.  Additional easements for construction may be required where noted on the plan 
and profile provided at the end of this project discussion.  
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PROJECT IMPACTS 

Typical temporary construction related impacts will include increased noise and dust and truck and 
construction vehicle traffic.  Temporary partial road closures may be required.  Trees or other 
vegetation could be impacted by excavations. 

Impacts on the public, businesses, and the environment are of concern with trunk alignments.  Access 
to neighboring residences and businesses must be maintained throughout construction.  Impacts on 
traffic are expected.   

Table 250S-12 lists existing utilities and roadway descriptions observed during planning level field 
inspection for each alignment. 

Table 250S-12. Stuck River Trunk Working Alternative Existing Conditions 

  Observed Conflicts 
Roadway 

Type 
Traffic 
 Lanes 

Parking
Lanes

Working Alternative 
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1 2 4 5 1 2 

17th St - J St to A St SE   x  x x x  x   x x    x   x    x 
A St - 17th St to 15th St   x  x x x  x    x x x       x   
15th St - A St to C St x  x     x x       x      x   
15th St - C St to 
Industrial Dr x  x  x x x  x  x  x   x      x   

Industrial Dr - 15th St to 
Boundary Blvd     x x x    x  x    x    x    

Boundary Blvd - 
Industrial Dr to Chicago 
Ave 

   x x x x   x  x x    x    x    

Chicago Ave - Boundary 
to 11th      x            x x      

11th Avenue N - Chicago 
Avenue to Angola 
Boulevard N 

   x x    x         x x    x  

11th Avenue N – Angola 
Boulevard N to 
Southwest Trunk  

   x x    x         x x    x  

*OHT(P) Overhead Telephone (Power); UGT(P) Underground Telephone (Power) 
** From King County GIS data. 

PERMIT REQUIREMENTS 

City of Auburn construction permits are required.  The discharge from dewatering operations may 
require a section 401 water quality certificate from the Washington Department of Ecology or a King 
County Industrial Waste Discharge Permit.  A State Environmental Policy Act (SEPA) checklist is 
required.  In addition, a Facilities Extension and Grading Permit will be required. 
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CONSTRUCTION COST ESTIMATE 

Table 250S-13 shows construction cost estimates for the working alternative.  The cost estimates 
presented are based on the CSI cost model version 0.6.2.  Pipeline costs include import fill of 
trenches, relocation of existing utilities, dewatering, and pavement restoration throughout the project 
length.  The estimates are conservative and subject to reduction by refinement during predesign.  The 
construction cost estimate for the Stuck River Trunk is approximately $8.9 million. 

Table 250S-13. Construction Cost Estimates Stuck River Trunk Working Alternative 

Working Alternative 

Average 
Depth 

(ft) Quantity Unit 

Estimated 
Construction Cost a

(million dollars) 

Auburn Planning Zone - Stuck River Trunk   
Pipeline (Open Cut Construction)     

30 inch 18 4,732 LF $2,520,711 
42 inch 21 5,000 LF $3,690,745 
54 inch 25 1,800 LF $2,247,282 

Pipeline (Microtunnel)     
15 inch 15 1 LS $709,862 

 Stuck River Trunk Total $9,169,000 
a  Cost estimate based on the CSI cost model version 0.6.2 (2001 dollars) 
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To reduce file size, this figure is now included in a separate .pdf file 
and is available on the CSI web library 

 

STUCK RIVER TRUNK PLAN AND PROFILE SHEETS 

Insert 3 11 x 17 color  

Insert sheet 1 

Insert Drawing # 0103300-29 
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Back page for sheet 1 
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To reduce file size, this figure is now included in a separate .pdf file 
and is available on the CSI web library 

 

 

Insert sheet 2 

 

Insert Drawing # 0103300-30 

wp1  00-01033-000 tm250 supplement, kent and auburn 1.doc 

July 5, 2001  Page 117 



Final Task 250 Supplement—Kent and Auburn 

 

Back page for sheet 2 
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To reduce file size, this figure is now included in a separate .pdf file 
and is available on the CSI web library 

 

 

Insert sheet 3 

 

Insert Drawing #0103300-31 
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LAKELAND HILLS REPLACEMENT TRUNK 

During the time of this study, King County committed the Lakeland Hills Trunk project to 
implementation.  The project schedule specifies design of the improvements in early 2001. 
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COST ESTIMATE DATA 



Cost Calculations for Project: MCGR CSI 250-S Kent & Auburn 

Project year: 2000 

Assumptions 

Project Year: 2000 
Comments: NOTE: Previous versions of Tabula used to generate original cost 
estimates utilized a basis year of 2000. A project year of 2001 was chosen 
resulting in a projected inflation multiplier of one year. Version 0.6.2 now uses a 
basis year of 1999. In order to maintain a projected inflation multiplier of one 
year, a project year of 2000 was used. Jan 2000 ENR 7137 and June 2001 is 7329. 
7329/7137 = 1.027. Therefore 2.7% is used as a annual projected inflation 
multiplier.  

Sub Items 

Name Type Year Cost Multiplier 2000 Cost 
James Project 2000 0.00 1.00 0.00 
36" james Pipe 2000 3,479,956.08 1.00 3,479,956.08 
Microtunnel james Microtunnel 2000 934,155.81 1.00 934,155.81 
Garrison Project 2000 0.00 1.00 0.00 
15" gar Pipe 2000 816,016.49 1.00 816,016.49 
15" (2) gar Pipe 2000 2,530,745.60 1.00 2,530,745.60 
21" gar Pipe 2000 3,931,233.06 1.00 3,931,233.06 
18" gar Pipe 2000 4,498,008.79 1.00 4,498,008.79 
Microtunnel gar Microtunnel 2000 631,562.11 1.00 631,562.11 
26th Street Project 2000 0.00 1.00 0.00 
18" 26th Pipe 2000 2,148,284.50 1.00 2,148,284.50 
Stuck River Project 2000 0.00 1.00 0.00 
30" stuck Pipe 2000 2,520,711.86 1.00 2,520,711.86 
42" stuck Pipe 2000 3,690,745.57 1.00 3,690,745.57 
54" stuck Pipe 2000 2,247,282.89 1.00 2,247,282.89 
Microtunnel stuck Microtunnel 2000 709,862.97 1.00 709,862.97 
Meeker Project 2000 0.00 1.00 0.00 
24" meeker Pipe 2000 2,568,928.33 1.00 2,568,928.33 
SW Auburn Project 2000 0.00 1.00 0.00 
27" sw auburn Pipe 2000 4,106,716.26 1.00 4,106,716.26 



36" sw auburn Pipe 2000 6,094,833.69 1.00 6,094,833.69 
54" sw auburn Pipe 2000 21,192,820.17 1.00 21,192,820.17 
Microtunnel sw auburn Microtunnel 2000 1,451,939.15 1.00 1,451,939.15 
SW Kent Project 2000 0.00 1.00 0.00 
42" sw kent Pipe 2000 530,037.98 1.00 530,037.98 
60" sw kent Pipe 2000 2,704,969.53 1.00 2,704,969.53 
72" sw kent Pipe 2000 19,189,502.32 1.00 19,189,502.32 
78" sw kent Pipe 2000 17,558,301.04 1.00 17,558,301.04 
Microtunnel sw kent Microtunnel 2000 1,169,645.52 1.00 1,169,645.52 
18" siphon sw kent Pipe 2000 87,233.97 1.00 87,233.97 
54" & 42" siphon sw kent Parallel Pipes 2000 423,914.22 1.00 423,914.22 

Subtotal 105,217,407.90 

Total: $105,217,407.90 

 



Cost Calculations for Project: James 

Project year: 2000 

Assumptions 

Project Year: 2000 
Comments:  

Sub Items 

Name Type Year Cost Multiplier 2000 Cost 
36" james Pipe 2000 3,479,956.08 1.00 3,479,956.08 
Microtunnel james Microtunnel 2000 934,155.81 1.00 934,155.81 

Subtotal 4,414,111.89 

Total: $4,414,111.89 

 
Cost Calculations for Pipe: 36" james 

Project year: 2000 

Assumptions 

Construction Year: 2000 
Length: 3900 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 33 ft 
Trench Backfill Type: Imported 
Manhole Spacing: Far (1000 ft) 
Existing Utilities: Average 
Dewatering: Minimal 
Pavement Restoration: Half Width - Arterial (22 ft) 
Traffic: Heavy 
Right of Way: None 
Required Easments: None 
Trench Safety: Standard 
Pipe Diameter: 36 in. 



Geometry 

Outer Diameter 3.667 ft 
Trench Width 7.267 ft 
Excavation Depth 37.667 ft 
Complete Surface Rest. Width 9.267 ft 

Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Excavation 39,536.05 CY 10.00 395,360.49 
Backfill 33,588.15 CY 25.00 839,703.70 
Complete Pavement Restoration 4,015.56 SY 50.00 200,777.78 
Overlay Pavement Restoration 5,517.78 SY 20.00 110,355.56 
Trench Safety 293,800.00 SF 0.50 146,900.00 
Spoil Load and Haul 39,536.05 CY 10.00 395,360.49 
Pipe Unit Material Cost 3,900.00 lf 60.00 234,000.00 
Pipe Installation 3,900.00 lf 54.00 210,600.00 
Place Pipe Zone Fill 4,422.68 CY 25.00 110,566.93 
Manholes 4.00 MH 19,500.00 78,000.00 
Existing Utilities 3,900.00 lf 42.00 163,800.00 
Dewatering 3,900.00 lf 30.00 117,000.00 
Traffic Control 3,900.00 lf 20.00 78,000.00 

Year 1999 subtotal 3,080,424.96 

 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 3,479,956.08 

Total: $3,479,956.08 

 



Cost Calculations for Microtunnel: Microtunnel james 

Project year: 2000 

Assumptions 

Construction Year: 2000 
Inside Diameter: 36 in. 
Length: 200 ft 
Dewatering: Significant 
Launch Shaft Utilities: Complex 
Launch Shaft Excavation Depth: 30 ft 
Launch Shaft Surface Restoration: Pavement 
Retrieval Shaft Excavation Depth: 30 ft 
Retrieval Shaft Surface Restoration: Pavement 
Retrieval Shaft Utilities: Complex 
Tunnel Easment Length: 0 ft 
Easment Type: None 
Traffic: Heavy 
Casing Required: false 
Number of Intermediate Shafts: 0 
Intermediate Shaft Utilities: Average 
Intermediate Shaft Excavation Depth: 40 ft 
Intermediate Shaft Surface Restoration: Hydroseed 

Tunnel Geometry 

Outer Diameter 3.66 ft 
Spoils Volume 77.932 CY 
Casing Pipe Diameter N/A in 

Launch Shaft Geometry 

Width 18 ft 
Length 31 ft 
Footprint 558 SF 
Volume 620 CY 



Easment Footprint 5,508 SF 

Retrieval Shaft Geometry 

Width 22 ft 
Length 22 ft 
Footprint 484 SF 
Volume 537.778 CY 
Easment Footprint 5,184 SF 

Miscelaneous 

Spoils Loads 8 loads 

Intermediate Shaft Geometry 

Width 18 ft 
Length 31 ft 
Footprint 558 SF 
Volume 620 CY 
Easment Footprint 5,508 SF 

Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Spoils Haul 77.93 CY 25.00 1,948.31 
Launch Shaft Excavation 620.00 CY 25.00 15,500.00 
Launch Shaft Shoring 2,940.00 SF 57.00 167,580.00 
Launch Shaft Utilities 558.00 SF 10.00 5,580.00 
Launch Shaft Backfill 620.00 CY 25.00 15,500.00 
Launch Shaft Surface Restoration 62.00 SY 50.00 3,100.00 
Retrieval Shaft Excavation 537.78 CY 25.00 13,444.44 
Retrieval Shaft Shoring 2,640.00 SF 57.00 150,480.00 
Retrieval Shaft Utilities 484.00 SF 10.00 4,840.00 
Retrieval Shaft Backfill 537.78 CY 25.00 13,444.44 
Retrieval Shaft Surface Restoration 53.78 SY 50.00 2,688.89 
MTBM Fixed Costs 1.00 LS 150,000.00 150,000.00 



Microtunnel Boring 200.00 ft 864.00 172,800.00 
Tunnel Dewatering 1.00 LS 60,000.00 60,000.00 
Traffic Control 2.00 shaft 25,000.00 50,000.00 

Year 1999 subtotal 826,906.09 

 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 934,155.81 

Total: $934,155.81
 

Cost Calculations for Project: Garrison 

Project year: 2000 

Assumptions 

Project Year: 2000 
Comments:  

Sub Items 

Name Type Year Cost Multiplier 2000 Cost 
15" gar Pipe 2000 816,016.49 1.00 816,016.49 
15" (2) gar Pipe 2000 2,530,745.60 1.00 2,530,745.60 
21" gar Pipe 2000 3,931,233.06 1.00 3,931,233.06 
18" gar Pipe 2000 4,498,008.79 1.00 4,498,008.79 
Microtunnel gar Microtunnel 2000 631,562.11 1.00 631,562.11 

Subtotal 12,407,566.05 

Total: $12,407,566.05
 



Cost Calculations for Pipe: 15" gar 

Project year: 2000 

Assumptions 

Construction Year: 2000 
Length: 2000 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 16 ft 
Trench Backfill Type: Imported 
Manhole Spacing: Average (500 ft) 
Existing Utilities: Average 
Dewatering: Significant 
Pavement Restoration: Half Width - Residential Street (14 ft) 
Traffic: Heavy 
Right of Way: None 
Required Easments: None 
Trench Safety: Standard 
Pipe Diameter: 15 in. 

Geometry 

Outer Diameter 1.667 ft 
Trench Width 4.667 ft 
Excavation Depth 18.667 ft 
Complete Surface Rest. Width 6.667 ft 

Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Excavation 6,452.67 CY 10.00 64,526.75 
Backfill 5,185.19 CY 25.00 129,629.63 
Complete Pavement Restoration 1,481.48 SY 50.00 74,074.07 
Overlay Pavement Restoration 1,629.63 SY 20.00 32,592.59 
Trench Safety 74,666.67 SF 0.50 37,333.33 
Spoil Load and Haul 6,452.67 CY 10.00 64,526.75 



Pipe Unit Material Cost 2,000.00 lf 18.00 36,000.00 
Pipe Installation 2,000.00 lf 20.00 40,000.00 
Place Pipe Zone Fill 1,105.89 CY 25.00 27,647.13 
Manholes 4.00 MH 4,000.00 16,000.00 
Existing Utilities 2,000.00 lf 30.00 60,000.00 
Dewatering 2,000.00 lf 60.00 120,000.00 
Traffic Control 2,000.00 lf 10.00 20,000.00 

Year 1999 subtotal 722,330.26 

 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 816,016.49 

Total: $816,016.49
 

Cost Calculations for Pipe: 15" (2) gar 

Project year: 2000 

Assumptions 

Construction Year: 2000 
Length: 4800 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 21 ft 
Trench Backfill Type: Imported 
Manhole Spacing: Close (250 ft) 
Existing Utilities: Complex 
Dewatering: Significant 
Pavement Restoration: Half Width - Arterial (22 ft) 
Traffic: Heavy 
Right of Way: None 
Required Easments: None 



Trench Safety: Standard 
Pipe Diameter: 15 in. 

Geometry 

Outer Diameter 1.667 ft 
Trench Width 4.667 ft 
Excavation Depth 23.667 ft 
Complete Surface Rest. Width 6.667 ft 

Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Excavation 19,634.57 CY 10.00 196,345.68 
Backfill 16,592.59 CY 25.00 414,814.81 
Complete Pavement Restoration 3,555.56 SY 50.00 177,777.78 
Overlay Pavement Restoration 8,177.78 SY 20.00 163,555.56 
Trench Safety 227,200.00 SF 0.50 113,600.00 
Spoil Load and Haul 19,634.57 CY 10.00 196,345.68 
Pipe Unit Material Cost 4,800.00 lf 18.00 86,400.00 
Pipe Installation 4,800.00 lf 20.00 96,000.00 
Place Pipe Zone Fill 2,654.12 CY 25.00 66,353.11 
Manholes 20.00 MH 5,250.00 105,000.00 
Existing Utilities 4,800.00 lf 60.00 288,000.00 
Dewatering 4,800.00 lf 60.00 288,000.00 
Traffic Control 4,800.00 lf 10.00 48,000.00 

Year 1999 subtotal 2,240,192.62 

 



 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 2,530,745.60 

Total: $2,530,745.60 

 

Cost Calculations for Pipe: 21" gar 

Project year: 2000 

Assumptions 

Construction Year: 2000 
Length: 6380 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 23 ft 
Trench Backfill Type: Imported 
Manhole Spacing: Average (500 ft) 
Existing Utilities: Complex 
Dewatering: Significant 
Pavement Restoration: Half Width - Arterial (22 ft) 
Traffic: Heavy 
Right of Way: None 
Required Easments: None 
Trench Safety: Standard 
Pipe Diameter: 21 in. 

Geometry 

Outer Diameter 2.208 ft 
Trench Width 5.371 ft 
Excavation Depth 26.208 ft 



Complete Surface Rest. Width 7.371 ft 

Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Excavation 33,261.21 CY 10.00 332,612.06 
Backfill 27,920.38 CY 25.00 698,009.41 
Complete Pavement Restoration 5,225.10 SY 50.00 261,255.09 
Overlay Pavement Restoration 10,370.45 SY 20.00 207,409.07 
Trench Safety 334,418.33 SF 0.50 167,209.17 
Spoil Load and Haul 33,261.21 CY 10.00 332,612.06 
Pipe Unit Material Cost 6,380.00 lf 26.00 165,880.00 
Pipe Installation 6,380.00 lf 27.00 172,260.00 
Place Pipe Zone Fill 4,435.77 CY 25.00 110,894.31 
Manholes 13.00 MH 5,750.00 74,750.00 
Existing Utilities 6,380.00 lf 80.00 510,400.00 
Dewatering 6,380.00 lf 60.00 382,800.00 
Traffic Control 6,380.00 lf 10.00 63,800.00 

Year 1999 subtotal 3,479,891.18 

 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 3,931,233.06 

Total: $3,931,233.06 

 
Cost Calculations for Pipe: 18" gar 

Project year: 2000 

Assumptions 

Construction Year: 2000 



Length: 7616 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 24 ft 
Trench Backfill Type: Imported 
Manhole Spacing: Close (250 ft) 
Existing Utilities: Complex 
Dewatering: Significant 
Pavement Restoration: Half Width - Arterial (22 ft) 
Traffic: Heavy 
Right of Way: None 
Required Easments: None 
Trench Safety: Standard 
Pipe Diameter: 18 in. 

Geometry 

Outer Diameter 1.917 ft 
Trench Width 4.992 ft 
Excavation Depth 26.917 ft 
Complete Surface Rest. Width 6.992 ft 

Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Excavation 37,899.20 CY 10.00 378,991.98 
Backfill 32,384.45 CY 25.00 809,611.36 
Complete Pavement Restoration 5,916.50 SY 50.00 295,825.19 
Overlay Pavement Restoration 12,700.39 SY 20.00 254,007.70 
Trench Safety 409,994.67 SF 0.50 204,997.33 
Spoil Load and Haul 37,899.20 CY 10.00 378,991.98 
Pipe Unit Material Cost 7,616.00 lf 23.00 175,168.00 
Pipe Installation 7,616.00 lf 25.00 190,400.00 
Place Pipe Zone Fill 4,700.89 CY 25.00 117,522.26 
Manholes 31.00 MH 6,000.00 186,000.00 
Existing Utilities 7,616.00 lf 60.00 456,960.00 
Dewatering 7,616.00 lf 60.00 456,960.00 



Traffic Control 7,616.00 lf 10.00 76,160.00 
Year 1999 subtotal 3,981,595.81 

 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 4,498,008.79 

Total: $4,498,008.79 

 
Cost Calculations for Microtunnel: Microtunnel gar 

Project year: 2000 

Assumptions 

Construction Year: 2000 
Inside Diameter: 21 in. 
Length: 150 ft 
Dewatering: Significant 
Launch Shaft Utilities: Complex 
Launch Shaft Excavation Depth: 22 ft 
Launch Shaft Surface Restoration: Pavement 
Retrieval Shaft Excavation Depth: 22 ft 
Retrieval Shaft Surface Restoration: Pavement 
Retrieval Shaft Utilities: Complex 
Tunnel Easment Length: 0 ft 
Easment Type: None 
Traffic: Heavy 
Casing Required: false 
Number of Intermediate Shafts: 0 
Intermediate Shaft Utilities: Average 
Intermediate Shaft Excavation Depth: 40 ft 
Intermediate Shaft Surface Restoration: Hydroseed 



Tunnel Geometry 

Outer Diameter 2.2 ft 
Spoils Volume 21.118 CY 
Casing Pipe Diameter N/A in 

Launch Shaft Geometry 

Width 17 ft 
Length 30 ft 
Footprint 510 SF 
Volume 415.556 CY 
Easment Footprint 5,360 SF 

Retrieval Shaft Geometry 

Width 21 ft 
Length 21 ft 
Footprint 441 SF 
Volume 359.333 CY 
Easment Footprint 5,041 SF 

Miscelaneous 

Spoils Loads 3 loads 

Intermediate Shaft Geometry 

Width 17 ft 
Length 30 ft 
Footprint 510 SF 
Volume 415.556 CY 
Easment Footprint 5,360 SF 

Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Spoils Haul 21.12 CY 25.00 527.96 
Launch Shaft Excavation 415.56 CY 25.00 10,388.89 



Launch Shaft Shoring 2,068.00 SF 44.20 91,405.60 
Launch Shaft Utilities 510.00 SF 10.00 5,100.00 
Launch Shaft Backfill 415.56 CY 25.00 10,388.89 
Launch Shaft Surface Restoration 56.67 SY 50.00 2,833.33 
Retrieval Shaft Excavation 359.33 CY 25.00 8,983.33 
Retrieval Shaft Shoring 1,848.00 SF 44.20 81,681.60 
Retrieval Shaft Utilities 441.00 SF 10.00 4,410.00 
Retrieval Shaft Backfill 359.33 CY 25.00 8,983.33 
Retrieval Shaft Surface Restoration 49.00 SY 50.00 2,450.00 
MTBM Fixed Costs 1.00 LS 140,000.00 140,000.00 
Microtunnel Boring 150.00 ft 546.00 81,900.00 
Tunnel Dewatering 1.00 LS 60,000.00 60,000.00 
Traffic Control 2.00 shaft 25,000.00 50,000.00 

Year 1999 subtotal 559,052.94 

 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 631,562.11 

Total: $631,562.11 

 



Cost Calculations for Project: 26th Street 

Project year: 2000 

Assumptions 

Project Year: 2000 
Comments:  

Sub Items 

Name Type Year Cost Multiplier 2000 Cost 
18" 26th Pipe 2000 2,148,284.50 1.00 2,148,284.50 

Subtotal 2,148,284.50 

Total: $2,148,284.50 

 
Cost Calculations for Pipe: 18" 26th 

Project year: 2000 

Assumptions 

Construction Year: 2000 
Length: 4900 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 16 ft 
Trench Backfill Type: Imported 
Manhole Spacing: Average (500 ft) 
Existing Utilities: Average 
Dewatering: Significant 
Pavement Restoration: Half Width - Collector Street (18 ft) 
Traffic: Light 
Right of Way: None 
Required Easments: None 
Trench Safety: Standard 
Pipe Diameter: 18 in. 

 



Geometry 

Outer Diameter 1.917 ft 
Trench Width 4.992 ft 
Excavation Depth 18.917 ft 
Complete Surface Rest. Width 6.992 ft 

Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Excavation 17,136.51 CY 10.00 171,365.15 
Backfill 13,588.43 CY 25.00 339,710.65 
Complete Pavement Restoration 3,806.57 SY 50.00 190,328.70 
Overlay Pavement Restoration 5,993.43 SY 20.00 119,868.52 
Trench Safety 185,383.33 SF 0.50 92,691.67 
Spoil Load and Haul 17,136.51 CY 10.00 171,365.15 
Pipe Unit Material Cost 4,900.00 lf 23.00 112,700.00 
Pipe Installation 4,900.00 lf 25.00 122,500.00 
Place Pipe Zone Fill 3,024.47 CY 25.00 75,611.75 
Manholes 10.00 MH 4,000.00 40,000.00 
Existing Utilities 4,900.00 lf 30.00 147,000.00 
Dewatering 4,900.00 lf 60.00 294,000.00 
Traffic Control 4,900.00 lf 5.00 24,500.00 

Year 1999 subtotal 1,901,641.59 

 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 2,148,284.50 

Total: $2,148,284.50 

 



Cost Calculations for Project: Stuck River 

Project year: 2000 

Assumptions 

Project Year: 2000 
Comments:  

Sub Items 

Name Type Year Cost Multiplier 2000 Cost 
30" stuck Pipe 2000 2,520,711.86 1.00 2,520,711.86 
42" stuck Pipe 2000 3,690,745.57 1.00 3,690,745.57 
54" stuck Pipe 2000 2,247,282.89 1.00 2,247,282.89 
Microtunnel stuck Microtunnel 2000 709,862.97 1.00 709,862.97 

Subtotal 9,168,603.30 

Total: $9,168,603.30 

 
Cost Calculations for Pipe: 30" stuck 

Project year: 2000 

Assumptions 

Construction Year: 2000 
Length: 4700 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 18 ft 
Trench Backfill Type: Imported 
Manhole Spacing: Far (1000 ft) 
Existing Utilities: Average 
Dewatering: Minimal 
Pavement Restoration: Trench Width 
Traffic: Light 
Right of Way: None 
Required Easments: None 



Trench Safety: Standard 
Pipe Diameter: 30 in. 

Geometry 

Outer Diameter 3.083 ft 
Trench Width 6.508 ft 
Excavation Depth 22.083 ft 
Complete Surface Rest. Width 8.508 ft 

Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Excavation 25,018.92 CY 10.00 250,189.17 
Backfill 19,259.85 CY 25.00 481,496.14 
Complete Pavement Restoration 4,443.24 SY 50.00 222,162.04 
Trench Safety 207,583.33 SF 0.50 103,791.67 
Spoil Load and Haul 25,018.92 CY 10.00 250,189.17 
Pipe Unit Material Cost 4,700.00 lf 50.00 235,000.00 
Pipe Installation 4,700.00 lf 40.00 188,000.00 
Place Pipe Zone Fill 4,459.31 CY 25.00 111,482.66 
Manholes 5.00 MH 12,000.00 60,000.00 
Existing Utilities 4,700.00 lf 40.00 188,000.00 
Dewatering 4,700.00 lf 20.00 94,000.00 
Traffic Control 4,700.00 lf 10.00 47,000.00 

Year 1999 subtotal 2,231,310.84 

 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 2,520,711.86 

Total: $2,520,711.86 

 



Cost Calculations for Pipe: 42" stuck 

Project year: 2000 

Assumptions 

Construction Year: 2000 
Length: 5000 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 21 ft 
Trench Backfill Type: Imported 
Manhole Spacing: Far (1000 ft) 
Existing Utilities: Average 
Dewatering: Minimal 
Pavement Restoration: Trench Width 
Traffic: Light 
Right of Way: None 
Required Easments: None 
Trench Safety: Standard 
Pipe Diameter: 42 in. 

Geometry 

Outer Diameter 4.25 ft 
Trench Width 8.025 ft 
Excavation Depth 26.25 ft 
Complete Surface Rest. Width 10.025 ft 

Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Excavation 39,010.42 CY 10.00 390,104.17 
Backfill 29,722.22 CY 25.00 743,055.56 
Complete Pavement Restoration 5,569.44 SY 50.00 278,472.22 
Trench Safety 262,500.00 SF 0.50 131,250.00 
Spoil Load and Haul 39,010.42 CY 10.00 390,104.17 
Pipe Unit Material Cost 5,000.00 lf 78.00 390,000.00 



Pipe Installation 5,000.00 lf 60.00 300,000.00 
Place Pipe Zone Fill 6,661.11 CY 25.00 166,527.76 
Manholes 5.00 MH 13,500.00 67,500.00 
Existing Utilities 5,000.00 lf 42.00 210,000.00 
Dewatering 5,000.00 lf 30.00 150,000.00 
Traffic Control 5,000.00 lf 10.00 50,000.00 

Year 1999 subtotal 3,267,013.87 

 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 3,690,745.57 

Total: $3,690,745.57 

 
Cost Calculations for Pipe: 54" stuck 

Project year: 2000 

Assumptions 

Construction Year: 2000 
Length: 1800 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 25 ft 
Trench Backfill Type: Imported 
Manhole Spacing: Far (1000 ft) 
Existing Utilities: Complex 
Dewatering: Significant 
Pavement Restoration: Trench Width 
Traffic: Heavy 
Right of Way: None 
Required Easments: None 
Trench Safety: Standard 



Pipe Diameter: 54 in. 

Geometry 

Outer Diameter 5.542 ft 
Trench Width 9.704 ft 
Excavation Depth 31.542 ft 
Complete Surface Rest. Width 11.704 ft 

Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Excavation 20,405.71 CY 10.00 204,057.06 
Backfill 15,526.67 CY 25.00 388,166.67 
Complete Pavement Restoration 2,340.83 SY 50.00 117,041.67 
Trench Safety 113,550.00 SF 0.50 56,775.00 
Spoil Load and Haul 20,405.71 CY 10.00 204,057.06 
Pipe Unit Material Cost 1,800.00 lf 150.00 270,000.00 
Pipe Installation 1,800.00 lf 100.00 180,000.00 
Place Pipe Zone Fill 3,271.06 CY 25.00 81,776.60 
Manholes 2.00 MH 27,700.00 55,400.00 
Existing Utilities 1,800.00 lf 120.00 216,000.00 
Dewatering 1,800.00 lf 90.00 162,000.00 
Traffic Control 1,800.00 lf 30.00 54,000.00 

Year 1999 subtotal 1,989,274.05 

 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 2,247,282.89 

Total: $2,247,282.89 

 



Cost Calculations for Microtunnel: Microtunnel stuck 

Project year: 2000 

Assumptions 

Construction Year: 2000 
Inside Diameter: 15 in. 
Length: 800 ft 
Dewatering: Minimal 
Launch Shaft Utilities: Average 
Launch Shaft Excavation Depth: 15 ft 
Launch Shaft Surface Restoration: Hydroseed 
Retrieval Shaft Excavation Depth: 15 ft 
Retrieval Shaft Surface Restoration: Hydroseed 
Retrieval Shaft Utilities: Average 
Tunnel Easment Length: 0 ft 
Easment Type: None 
Traffic: Standard 
Casing Required: false 
Number of Intermediate Shafts: 0 
Intermediate Shaft Utilities: Average 
Intermediate Shaft Excavation Depth: 40 ft 
Intermediate Shaft Surface Restoration: Hydroseed 

Tunnel Geometry 

Outer Diameter 1.66 ft 
Spoils Volume 64.126 CY 
Casing Pipe Diameter N/A in 

Launch Shaft Geometry 

Width 17 ft 
Length 30 ft 
Footprint 510 SF 
Volume 283.333 CY 



Easment Footprint 2,820 SF 

Retrieval Shaft Geometry 

Width 21 ft 
Length 21 ft 
Footprint 441 SF 
Volume 245 CY 
Easment Footprint 2,601 SF 

Miscelaneous 

Spoils Loads 7 loads 

Intermediate Shaft Geometry 

Width 17 ft 
Length 30 ft 
Footprint 510 SF 
Volume 283.333 CY 
Easment Footprint 2,820 SF 

Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Spoils Haul 64.13 CY 25.00 1,603.14 
Launch Shaft Excavation 283.33 CY 25.00 7,083.33 
Launch Shaft Shoring 1,410.00 SF 33.00 46,530.00 
Launch Shaft Utilities 510.00 SF 6.00 3,060.00 
Launch Shaft Backfill 283.33 CY 25.00 7,083.33 
Launch Shaft Surface Restoration 56.67 SY 5.00 283.33 
Retrieval Shaft Excavation 245.00 CY 25.00 6,125.00 
Retrieval Shaft Shoring 1,260.00 SF 33.00 41,580.00 
Retrieval Shaft Utilities 441.00 SF 6.00 2,646.00 
Retrieval Shaft Backfill 245.00 CY 25.00 6,125.00 
Retrieval Shaft Surface Restoration 49.00 SY 5.00 245.00 
MTBM Fixed Costs 1.00 LS 100,000.00 100,000.00 



Microtunnel Boring 800.00 ft 420.00 336,000.00 
Tunnel Dewatering 1.00 LS 40,000.00 40,000.00 
Traffic Control 2.00 shaft 15,000.00 30,000.00 

Year 1999 subtotal 628,364.14 

 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 709,862.97 

Total: $709,862.97 

 
Cost Calculations for Project: Meeker 

Project year: 2000 

Assumptions 

Project Year: 2000 
Comments:  

Sub Items 

Name Type Year Cost Multiplier 2000 Cost 
24" meeker Pipe 2000 2,568,928.33 1.00 2,568,928.33 

Subtotal 2,568,928.33 

Total: $2,568,928.33 

 
Cost Calculations for Pipe: 24" meeker 

Project year: 2000 

Assumptions 

Construction Year: 2000 



Length: 4379 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 16 ft 
Trench Backfill Type: Imported 
Manhole Spacing: Average (500 ft) 
Existing Utilities: Complex 
Dewatering: Significant 
Pavement Restoration: Half Width - Arterial (22 ft) 
Traffic: Heavy 
Right of Way: None 
Required Easments: None 
Trench Safety: Standard 
Pipe Diameter: 24 in. 

Geometry 

Outer Diameter 2.5 ft 
Trench Width 5.75 ft 
Excavation Depth 19.5 ft 
Complete Surface Rest. Width 7.75 ft 

Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Excavation 18,185.01 CY 10.00 181,850.14 
Backfill 13,988.47 CY 25.00 349,711.81 
Complete Pavement Restoration 3,770.81 SY 50.00 188,540.28 
Overlay Pavement Restoration 6,933.42 SY 20.00 138,668.33 
Trench Safety 170,781.00 SF 0.50 85,390.50 
Spoil Load and Haul 18,185.01 CY 10.00 181,850.14 
Pipe Unit Material Cost 4,379.00 lf 30.00 131,370.00 
Pipe Installation 4,379.00 lf 30.00 131,370.00 
Place Pipe Zone Fill 3,400.42 CY 25.00 85,010.43 
Manholes 9.00 MH 6,200.00 55,800.00 
Existing Utilities 4,379.00 lf 80.00 350,320.00 
Dewatering 4,379.00 lf 70.00 306,530.00 



Traffic Control 4,379.00 lf 20.00 87,580.00 
Year 1999 subtotal 2,273,991.62 

 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 2,568,928.33 

Total: $2,568,928.33 

 
Cost Calculations for Project: SW Auburn 

Project year: 2000 

Assumptions 

Project Year: 2000 
Comments:  

Sub Items 

Name Type Year Cost Multiplier 2000 Cost 
27" sw auburn Pipe 2000 4,106,716.26 1.00 4,106,716.26 
36" sw auburn Pipe 2000 6,094,833.69 1.00 6,094,833.69 
54" sw auburn Pipe 2000 21,192,820.17 1.00 21,192,820.17 
Microtunnel sw auburn Microtunnel 2000 1,451,939.15 1.00 1,451,939.15 

Subtotal 32,846,309.27 

Total: $32,846,309.27 

 
Cost Calculations for Pipe: 27" sw auburn 

Project year: 2000 

Assumptions 



Construction Year: 2000 
Length: 7000 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 18 ft 
Trench Backfill Type: Imported 
Manhole Spacing: Average (500 ft) 
Existing Utilities: Complex 
Dewatering: Minimal 
Pavement Restoration: Half Width - Arterial (22 ft) 
Traffic: Heavy 
Right of Way: None 
Required Easments: None 
Trench Safety: Standard 
Pipe Diameter: 27 in. 

Geometry 

Outer Diameter 2.792 ft 
Trench Width 6.129 ft 
Excavation Depth 21.792 ft 
Complete Surface Rest. Width 8.129 ft 

Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Excavation 34,627.90 CY 10.00 346,279.00 
Backfill 27,013.73 CY 25.00 675,343.36 
Complete Pavement Restoration 6,322.69 SY 50.00 316,134.26 
Overlay Pavement Restoration 10,788.43 SY 20.00 215,768.52 
Trench Safety 305,083.33 SF 0.50 152,541.67 
Spoil Load and Haul 34,627.90 CY 10.00 346,279.00 
Pipe Unit Material Cost 7,000.00 lf 36.00 252,000.00 
Pipe Installation 7,000.00 lf 35.00 245,000.00 
Place Pipe Zone Fill 6,027.26 CY 25.00 150,681.48 
Manholes 14.00 MH 6,800.00 95,200.00 
Existing Utilities 7,000.00 lf 80.00 560,000.00 



Dewatering 7,000.00 lf 20.00 140,000.00 
Traffic Control 7,000.00 lf 20.00 140,000.00 

Year 1999 subtotal 3,635,227.29 

 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 4,106,716.26 

Total: $4,106,716.26 

 
Cost Calculations for Pipe: 36" sw auburn 

Project year: 2000 

Assumptions 

Construction Year: 2000 
Length: 7724 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 21 ft 
Trench Backfill Type: Imported 
Manhole Spacing: Average (500 ft) 
Existing Utilities: Complex 
Dewatering: Minimal 
Pavement Restoration: Half Width - Arterial (22 ft) 
Traffic: Heavy 
Right of Way: None 
Required Easments: None 
Trench Safety: Standard 
Pipe Diameter: 36 in. 

Geometry 



Outer Diameter 3.667 ft 
Trench Width 7.267 ft 
Excavation Depth 25.667 ft 
Complete Surface Rest. Width 9.267 ft 

Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Excavation 53,355.99 CY 10.00 533,559.93 
Backfill 41,576.10 CY 25.00 1,039,402.47 
Complete Pavement Restoration 7,952.86 SY 50.00 397,642.96 
Overlay Pavement Restoration 10,928.03 SY 20.00 218,560.59 
Trench Safety 396,498.67 SF 0.50 198,249.33 
Spoil Load and Haul 53,355.99 CY 10.00 533,559.93 
Pipe Unit Material Cost 7,724.00 lf 60.00 463,440.00 
Pipe Installation 7,724.00 lf 54.00 417,096.00 
Place Pipe Zone Fill 8,759.17 CY 25.00 218,979.23 
Manholes 16.00 MH 13,500.00 216,000.00 
Existing Utilities 7,724.00 lf 100.00 772,400.00 
Dewatering 7,724.00 lf 30.00 231,720.00 
Traffic Control 7,724.00 lf 20.00 154,480.00 

Year 1999 subtotal 5,395,090.46 

 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 6,094,833.69 

Total: $6,094,833.69 

 
Cost Calculations for Pipe: 54" sw auburn 

Project year: 2000 



Assumptions 

Construction Year: 2000 
Length: 18448 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 21 ft 
Trench Backfill Type: Imported 
Manhole Spacing: Average (500 ft) 
Existing Utilities: Complex 
Dewatering: Minimal 
Pavement Restoration: Half Width - Arterial (22 ft) 
Traffic: Heavy 
Right of Way: None 
Required Easments: None 
Trench Safety: Standard 
Pipe Diameter: 54 in. 

Geometry 

Outer Diameter 5.542 ft 
Trench Width 9.704 ft 
Excavation Depth 27.542 ft 
Complete Surface Rest. Width 11.704 ft 

Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Excavation 182,613.97 CY 10.00 1,826,139.67 
Backfill 132,609.23 CY 25.00 3,315,230.86 
Complete Pavement Restoration 23,990.94 SY 50.00 1,199,547.04 
Overlay Pavement Restoration 21,104.17 SY 20.00 422,083.41 
Trench Safety 1,016,177.33 SF 0.50 508,088.67 
Spoil Load and Haul 182,613.97 CY 10.00 1,826,139.67 
Pipe Unit Material Cost 18,448.00 lf 150.00 2,767,200.00 
Pipe Installation 18,448.00 lf 100.00 1,844,800.00 
Place Pipe Zone Fill 33,524.77 CY 25.00 838,119.26 
Manholes 37.00 MH 24,100.00 891,700.00 



Existing Utilities 18,448.00 lf 120.00 2,213,760.00 
Dewatering 18,448.00 lf 30.00 553,440.00 
Traffic Control 18,448.00 lf 30.00 553,440.00 

Year 1999 subtotal 18,759,688.57 

 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 21,192,820.17 

Total: $21,192,820.17 

 
Cost Calculations for Microtunnel: Microtunnel sw auburn 

Project year: 2000 

Assumptions 

Construction Year: 2000 
Inside Diameter: 54 in. 
Length: 500 ft 
Dewatering: Minimal 
Launch Shaft Utilities: Complex 
Launch Shaft Excavation Depth: 15 ft 
Launch Shaft Surface Restoration: Pavement 
Retrieval Shaft Excavation Depth: 20 ft 
Retrieval Shaft Surface Restoration: Pavement 
Retrieval Shaft Utilities: Complex 
Tunnel Easment Length: 0 ft 
Easment Type: None 
Traffic: Heavy 
Casing Required: false 
Number of Intermediate Shafts: 0 
Intermediate Shaft Utilities: Average 



Intermediate Shaft Excavation Depth: 40 ft 
Intermediate Shaft Surface Restoration: Hydroseed 

Tunnel Geometry 

Outer Diameter 5.54 ft 
Spoils Volume 446.391 CY 
Casing Pipe Diameter N/A in 

Launch Shaft Geometry 

Width 20 ft 
Length 33 ft 
Footprint 660 SF 
Volume 366.667 CY 
Easment Footprint 3,150 SF 

Retrieval Shaft Geometry 

Width 24 ft 
Length 24 ft 
Footprint 576 SF 
Volume 426.667 CY 
Easment Footprint 2,916 SF 

Miscelaneous 

Spoils Loads 45 loads 

Intermediate Shaft Geometry 

Width 20 ft 
Length 33 ft 
Footprint 660 SF 
Volume 366.667 CY 
Easment Footprint 3,150 SF 

Unit Costs (Basis 1999) 



Item Quantity Unit Unit Cost ItemCost 
Spoils Haul 446.39 CY 25.00 11,159.78 
Launch Shaft Excavation 366.67 CY 25.00 9,166.67 
Launch Shaft Shoring 1,590.00 SF 33.00 52,470.00 
Launch Shaft Utilities 660.00 SF 10.00 6,600.00 
Launch Shaft Backfill 366.67 CY 25.00 9,166.67 
Launch Shaft Surface Restoration 73.33 SY 50.00 3,666.67 
Retrieval Shaft Excavation 426.67 CY 25.00 10,666.67 
Retrieval Shaft Shoring 1,920.00 SF 41.00 78,720.00 
Retrieval Shaft Utilities 576.00 SF 10.00 5,760.00 
Retrieval Shaft Backfill 426.67 CY 25.00 10,666.67 
Retrieval Shaft Surface Restoration 64.00 SY 50.00 3,200.00 
MTBM Fixed Costs 1.00 LS 400,000.00 400,000.00 
Microtunnel Boring 500.00 ft 1,188.00 594,000.00 
Tunnel Dewatering 1.00 LS 40,000.00 40,000.00 
Traffic Control 2.00 shaft 25,000.00 50,000.00 

Year 1999 subtotal 1,285,243.11 

 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 1,451,939.15 

Total: $1,451,939.15 

 



Cost Calculations for Project: SW Kent 

Project year: 2000 

Assumptions 

Project Year: 2000 
Comments:  

Sub Items 

Name Type Year Cost Multiplier 2000 Cost 
42" sw kent Pipe 2000 530,037.98 1.00 530,037.98 
60" sw kent Pipe 2000 2,704,969.53 1.00 2,704,969.53 
72" sw kent Pipe 2000 19,189,502.32 1.00 19,189,502.32 
78" sw kent Pipe 2000 17,558,301.04 1.00 17,558,301.04 
Microtunnel sw kent Microtunnel 2000 1,169,645.52 1.00 1,169,645.52 
18" siphon sw kent Pipe 2000 87,233.97 1.00 87,233.97 
54" & 42" siphon sw kent Parallel Pipes 2000 423,914.22 1.00 423,914.22 

Subtotal 41,663,604.57 

Total: $41,663,604.57 

 
Cost Calculations for Pipe: 42" sw kent 

Project year: 2000 

Assumptions 

Construction Year: 2000 
Length: 700 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 15 ft 
Trench Backfill Type: Imported 
Manhole Spacing: Average (500 ft) 
Existing Utilities: Average 
Dewatering: Significant 
Pavement Restoration: Half Width - Arterial (22 ft) 



Traffic: Heavy 
Right of Way: None 
Required Easments: None 
Trench Safety: Standard 
Pipe Diameter: 42 in. 

Geometry 

Outer Diameter 4.25 ft 
Trench Width 8.025 ft 
Excavation Depth 20.25 ft 
Complete Surface Rest. Width 10.025 ft 

Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Excavation 4,213.12 CY 10.00 42,131.25 
Backfill 2,912.78 CY 25.00 72,819.44 
Complete Pavement Restoration 779.72 SY 50.00 38,986.11 
Overlay Pavement Restoration 931.39 SY 20.00 18,627.78 
Trench Safety 28,350.00 SF 0.50 14,175.00 
Spoil Load and Haul 4,213.12 CY 10.00 42,131.25 
Pipe Unit Material Cost 700.00 lf 78.00 54,600.00 
Pipe Installation 700.00 lf 60.00 42,000.00 
Place Pipe Zone Fill 932.56 CY 25.00 23,313.89 
Manholes 2.00 MH 10,500.00 21,000.00 
Existing Utilities 700.00 lf 42.00 29,400.00 
Dewatering 700.00 lf 80.00 56,000.00 
Traffic Control 700.00 lf 20.00 14,000.00 

Year 1999 subtotal 469,184.72 

 



 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 530,037.98 

Total: $530,037.98 

 
Cost Calculations for Pipe: 60" sw kent 

Project year: 2000 

Assumptions 

Construction Year: 2000 
Length: 2500 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 12 ft 
Trench Backfill Type: Imported 
Manhole Spacing: Average (500 ft) 
Existing Utilities: Average 
Dewatering: Significant 
Pavement Restoration: Half Width - Arterial (22 ft) 
Traffic: Heavy 
Right of Way: None 
Required Easments: None 
Trench Safety: Standard 
Pipe Diameter: 60 in. 

Geometry 

Outer Diameter 6.125 ft 
Trench Width 10.462 ft 
Excavation Depth 19.125 ft 
Complete Surface Rest. Width 12.462 ft 



Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Excavation 18,527.34 CY 10.00 185,273.44 
Backfill 10,656.25 CY 25.00 266,406.25 
Complete Pavement Restoration 3,461.81 SY 50.00 173,090.28 
Overlay Pavement Restoration 2,649.31 SY 20.00 52,986.11 
Trench Safety 95,625.00 SF 0.50 47,812.50 
Spoil Load and Haul 18,527.34 CY 10.00 185,273.44 
Pipe Unit Material Cost 2,500.00 lf 190.00 475,000.00 
Pipe Installation 2,500.00 lf 120.00 300,000.00 
Place Pipe Zone Fill 5,142.88 CY 25.00 128,572.01 
Manholes 5.00 MH 16,000.00 80,000.00 
Existing Utilities 2,500.00 lf 80.00 200,000.00 
Dewatering 2,500.00 lf 90.00 225,000.00 
Traffic Control 2,500.00 lf 30.00 75,000.00 

Year 1999 subtotal 2,394,414.03 

 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 2,704,969.53 

Total: $2,704,969.53 

 
Cost Calculations for Pipe: 72" sw kent 

Project year: 2000 

Assumptions 

Construction Year: 2000 
Length: 11910 ft 
Conduit Type: Gravity Sewer 



Depth of Cover: 19 ft 
Trench Backfill Type: Imported 
Manhole Spacing: Average (500 ft) 
Existing Utilities: Complex 
Dewatering: Significant 
Pavement Restoration: Half Width - Arterial (22 ft) 
Traffic: Heavy 
Right of Way: None 
Required Easments: None 
Trench Safety: Standard 
Pipe Diameter: 72 in. 

Geometry 

Outer Diameter 7.292 ft 
Trench Width 11.979 ft 
Excavation Depth 27.292 ft 
Complete Surface Rest. Width 13.979 ft 

Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Excavation 144,213.08 CY 10.00 1,442,130.84 
Backfill 95,114.58 CY 25.00 2,377,864.58 
Complete Pavement Restoration 18,499.10 SY 50.00 924,954.86 
Overlay Pavement Restoration 10,614.24 SY 20.00 212,284.72 
Trench Safety 650,087.50 SF 0.50 325,043.75 
Spoil Load and Haul 144,213.08 CY 10.00 1,442,130.84 
Pipe Unit Material Cost 11,910.00 lf 240.00 2,858,400.00 
Pipe Installation 11,910.00 lf 160.00 1,905,600.00 
Place Pipe Zone Fill 30,678.42 CY 25.00 766,960.53 
Manholes 24.00 MH 28,400.00 681,600.00 
Existing Utilities 11,910.00 lf 200.00 2,382,000.00 
Dewatering 11,910.00 lf 100.00 1,191,000.00 
Traffic Control 11,910.00 lf 40.00 476,400.00 

Year 1999 subtotal 16,986,370.11 



 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 19,189,502.32 

Total: $19,189,502.32 

 
Cost Calculations for Pipe: 78" sw kent 

Project year: 2000 

Assumptions 

Construction Year: 2000 
Length: 9360 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 23 ft 
Trench Backfill Type: Imported 
Manhole Spacing: Average (500 ft) 
Existing Utilities: Complex 
Dewatering: Significant 
Pavement Restoration: Half Width - Arterial (22 ft) 
Traffic: Heavy 
Right of Way: None 
Required Easments: None 
Trench Safety: Standard 
Pipe Diameter: 78 in. 

Geometry 

Outer Diameter 8 ft 
Trench Width 12.9 ft 
Excavation Depth 32 ft 
Complete Surface Rest. Width 14.9 ft 



Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Excavation 143,104.00 CY 10.00 1,431,040.00 
Backfill 98,384.00 CY 25.00 2,459,600.00 
Complete Pavement Restoration 15,496.00 SY 50.00 774,800.00 
Overlay Pavement Restoration 7,384.00 SY 20.00 147,680.00 
Trench Safety 599,040.00 SF 0.50 299,520.00 
Spoil Load and Haul 143,104.00 CY 10.00 1,431,040.00 
Pipe Unit Material Cost 9,360.00 lf 280.00 2,620,800.00 
Pipe Installation 9,360.00 lf 180.00 1,684,800.00 
Place Pipe Zone Fill 27,294.63 CY 25.00 682,365.82 
Manholes 19.00 MH 43,600.00 828,400.00 
Existing Utilities 9,360.00 lf 200.00 1,872,000.00 
Dewatering 9,360.00 lf 100.00 936,000.00 
Traffic Control 9,360.00 lf 40.00 374,400.00 

Year 1999 subtotal 15,542,445.82 

 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 17,558,301.04 

Total: $17,558,301.04 

 
Cost Calculations for Microtunnel: Microtunnel sw kent 

Project year: 2000 

Assumptions 

Construction Year: 2000 
Inside Diameter: 60 in. 
Length: 250 ft 



Dewatering: Significant 
Launch Shaft Utilities: Complex 
Launch Shaft Excavation Depth: 15 ft 
Launch Shaft Surface Restoration: Pavement 
Retrieval Shaft Excavation Depth: 15 ft 
Retrieval Shaft Surface Restoration: Pavement 
Retrieval Shaft Utilities: Complex 
Tunnel Easment Length: 0 ft 
Easment Type: None 
Traffic: Heavy 
Casing Required: false 
Number of Intermediate Shafts: 0 
Intermediate Shaft Utilities: Average 
Intermediate Shaft Excavation Depth: 40 ft 
Intermediate Shaft Surface Restoration: Hydroseed 

Tunnel Geometry 

Outer Diameter 6.12 ft 
Spoils Volume 272.376 CY 
Casing Pipe Diameter N/A in 

Launch Shaft Geometry 

Width 20 ft 
Length 33 ft 
Footprint 660 SF 
Volume 366.667 CY 
Easment Footprint 3,150 SF 

Retrieval Shaft Geometry 

Width 24 ft 
Length 24 ft 
Footprint 576 SF 
Volume 320 CY 
Easment Footprint 2,916 SF 



Miscelaneous 

Spoils Loads 28 loads 

Intermediate Shaft Geometry 

Width 20 ft 
Length 33 ft 
Footprint 660 SF 
Volume 366.667 CY 
Easment Footprint 3,150 SF 

Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Spoils Haul 272.38 CY 25.00 6,809.40 
Launch Shaft Excavation 366.67 CY 25.00 9,166.67 
Launch Shaft Shoring 1,590.00 SF 33.00 52,470.00 
Launch Shaft Utilities 660.00 SF 10.00 6,600.00 
Launch Shaft Backfill 366.67 CY 25.00 9,166.67 
Launch Shaft Surface Restoration 73.33 SY 50.00 3,666.67 
Retrieval Shaft Excavation 320.00 CY 25.00 8,000.00 
Retrieval Shaft Shoring 1,440.00 SF 33.00 47,520.00 
Retrieval Shaft Utilities 576.00 SF 10.00 5,760.00 
Retrieval Shaft Backfill 320.00 CY 25.00 8,000.00 
Retrieval Shaft Surface Restoration 64.00 SY 50.00 3,200.00 
MTBM Fixed Costs 1.00 LS 450,000.00 450,000.00 
Microtunnel Boring 250.00 ft 1,260.00 315,000.00 
Tunnel Dewatering 1.00 LS 60,000.00 60,000.00 
Traffic Control 2.00 shaft 25,000.00 50,000.00 

Year 1999 subtotal 1,035,359.40 

 



 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 1,169,645.52 

Total: $1,169,645.52 

 
Cost Calculations for Pipe: 18" siphon sw kent 

Project year: 2000 

Assumptions 

Construction Year: 2000 
Length: 200 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 20 ft 
Trench Backfill Type: Imported 
Manhole Spacing: None 
Existing Utilities: Average 
Dewatering: Minimal 
Pavement Restoration: Half Width - Arterial (22 ft) 
Traffic: Light 
Right of Way: None 
Required Easments: None 
Trench Safety: Standard 
Pipe Diameter: 18 in. 

Geometry 

Outer Diameter 1.917 ft 
Trench Width 4.992 ft 
Excavation Depth 22.917 ft 
Complete Surface Rest. Width 6.992 ft 



Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Excavation 847.35 CY 10.00 8,473.51 
Backfill 702.53 CY 25.00 17,563.27 
Complete Pavement Restoration 155.37 SY 50.00 7,768.52 
Overlay Pavement Restoration 333.52 SY 20.00 6,670.37 
Trench Safety 9,166.67 SF 0.50 4,583.33 
Spoil Load and Haul 847.35 CY 10.00 8,473.51 
Pipe Unit Material Cost 200.00 lf 23.00 4,600.00 
Pipe Installation 200.00 lf 25.00 5,000.00 
Place Pipe Zone Fill 123.45 CY 25.00 3,086.19 
Existing Utilities 200.00 lf 30.00 6,000.00 
Dewatering 200.00 lf 20.00 4,000.00 
Traffic Control 200.00 lf 5.00 1,000.00 

Year 1999 subtotal 77,218.70 

 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 87,233.97 

Total: $87,233.97 

 
Cost Calculations for Parallel Pipes: 54" & 42" siphon sw kent 

Project year: 2000 

Assumptions 

Construction Year: 2000 
Length: 200 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 20 ft 



Trench Backfill Type: Imported 
Manhole Spacing: None 
Existing Utilities: Average 
Dewatering: Significant 
Pavement Restoration: Half Width - Arterial (22 ft) 
Traffic: Light 
Right of Way: None 
Required Easments: None 
Trench Safety: Standard 
Pipe One Diameter: 54 in. 
Pipe Two Diameter: 42 in. 

Geometry 

Outer Diameter 1 5.542 ft 
Outer Diameter 2 4.25 ft 
Trench Width 16.326 ft 
Excavation Depth 26.542 ft 
Complete Surface Rest. Width 18.326 ft 

Unit Costs (Basis 1999) 

Item Quantity Unit Unit Cost ItemCost 
Excavation 3,209.68 CY 10.00 32,096.78 
Backfill 2,297.67 CY 25.00 57,441.65 
Complete Pavement Restoration 407.23 SY 50.00 20,361.69 
Overlay Pavement Restoration 81.66 SY 20.00 1,633.10 
Trench Safety 10,616.67 SF 0.50 5,308.33 
Spoil Load and Haul 3,209.68 CY 10.00 32,096.78 
Pipe Unit Material Cost 200.00 lf 228.00 45,600.00 
Pipe Installation 200.00 lf 160.00 32,000.00 
Place Pipe Zone Fill 628.26 CY 25.00 15,706.62 
Existing Utilities 200.00 lf 60.00 12,000.00 
Dewatering 200.00 lf 90.00 18,000.00 
Traffic Control 200.00 lf 15.00 3,000.00 
structures 1.00 LS 100,000.00 100,000.00 



Year 1999 subtotal 375,244.95 

 

Mobilization/Demobilization at 10% 1.10 
Projected Inflation Multiplier from 1999 to 2000 at 2.7% 1.03 
Effective Multiplier 1.13 
   

Subtotal 423,914.22 

Total: $423,914.22 
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